Proposed Data Elements for PARS Il
Revised: July 27, 2009 — Version 5.1

This document should be printed on legal size paper, in landscape mode.

1.0 Overview

The PARS 11 application will collect two major types of data from DOE Field Site and DOE Headquarters
locations. The two types of data are called: (1) Oversight and Assessment Data and (2) Contractor Project
Performance Data and are designed to provide information to support for the concepts and data elements
represented by the DOE EVMS Gold Card*. A reproduction the relevant section of the Gold Card appears to
the right.

Oversight and Assessment Data (OA), such as monthly assessments, contingency, profit/fees, other direct
costs, performance baseline, milestone completion dates, contractor certification status, total project cost and
other data elements will be collected from Federal Project Directors, Program Office Analysts and OECM
Analysts using the PARS 11 Oversight and Assessment module. This type of data is often referred to as
summary level data and is related to the items shown in the red-shaded portion the DOE EVMS Gold Card.

Contractor Project Performance Data (CPP), such as the management reserve, performance measurement
baseline, contractor’s earned value data, schedule data, variance analysis reports and risk logs will be collected
from the site contractor’s earned value management system using the PARS 11 Contractor Project Performance
“project upload file function”. The contractor will use this functionality, on a monthly basis, to send (i.e.,
upload) files containing earned value data, schedule data, management reserve, variance reports and risk to the
PARS Il server at Headquarters These types of data elements are related to the blue-shaded portion the DOE
EVMS Gold Card.

PARS 11 will store both types of data in the database and will integrate them, for reporting purposes, using the
Project ID as the common data element.
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Please note that the names used to describe of database tables and data elements in this document are based on terms commonly used by Department of Energy federal and contractor personnel, and are
based on the language found in relevant publications such as DOE Orders, Guides, Manuals and PARS 1 documentation. PARS Il will be implemented using the Dekker PMIS COTS product, which
uses its own internal database table and data element naming conventions. Therefore, when implemented, PARS Il may not use many of the table names and data element names described below.
However, Dekker software will be modified to provide PARS Il users with a “data aliasing” feature that translates Dekker terminology into DOE terminology.

! DOE Guide 413.3-10, Appendix B-1, May 6, 2008



2.0 PARS Il Data Hierarchy

PARS 11 will store each project within a hierarchy of data elements that identify the federal department, office and subordinate offices with responsibility for managing each related project. A copy of
the federal agency’s organization chart (January 2009) appears below, whose purpose is to show the hierarchical structure of the agency, the name of the agency (e.g., Department of Energy -DOE), the
names of Program Offices (e.g., Science, Fossil Energy, etc) and the names of subordinate offices (e.g., Science / High Energy Physics).
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The responsibility for managing projects within the Department of Energy falls under organizational entities called “Programs”. In some cases, responsibility for managing projects is delegated to
“Program Office” organizations within Programs. Additionally, there is a need to aggregate projects by their assigned Capital Asset Program Name. The PARS Il database must be designed to support
this organizational structure so that projects can be grouped and reported-on by the owning Federal Agency, Program, Program Office and Capital Asset Program. The diagram below illustrates the
hierarchical structure and data elements to be used within this organizational hierarchy. Each box in the hierarchy provides the following information about a data element:

e The level of the data element within the hierarchy (e.g., Level 0 = Federal Agency, Level 1 = Program, Level 2 = Program Office, Level 3 = Capital Asset Program, and Level 4 = PARS Project
ID);

e The name of the data element (e.g., [Federal Agency Acronym]);
e An example of data to be used with the data element, such as “DOE” for Federal Agency Acronym.

The diagram below shows the hierarchical structure and the specific data elements to be used within the hierarchy.

Level O
[Federal Agency Acronym]
Agency = “DOE”

Level 1 Level 1 Level 1
[Program] [Program] [Program]
Program = “NA” Program = “SC” Program = “EM”
I |
Level 2 Level 2
[Program Office] [Program Office]
“High Energy Physics” “Basic Energy Sciences”
| |
Level 3 (Umbrella) Level 3 (Umbrella)
Capital Asset Program Capital Asset Program
“Super Elastic Bubble Plastic” “National Synch Light Source II”
|
Level 4 Level 4 Level 4
[PARS Project ID] [PARS Project ID] [PARS Project ID]
“PARS-000031" “PARS-000047" “PARS-000154"




3.0 Database Tables

The database for PARS 11 is being designed to store, for each project, oversight and assessment data and contractor project performance data. The database will contain many tables that can be
categorized as either Reference Tables or Data Tables. The information stored in Reference Tables is static in nature (e.g., not updated very often) and contains data such as User, Sites, Program Office
Codes, Group Access Rights, etc. Data elements in these Reference Tables will be used by PARS 11 for look-up or data validation purposes (e.g., using drop-down boxes). Information stored in Data
Tables is dynamic in nature (e.g., is updated daily, weekly) and contains items such as the Projects Table, Narratives Table, Earned Value Table, Budget Profile Table, etc.

The sections below describe the information contained in the Reference Tables, the Data Tables and the entire list of data elements for PARS Il. Please note that other tables and data elements may be
added to this document as a result of information obtained from Discovery Sessions and feedback from stakeholders.

3.1 Database Reference Tables

The following list of Reference Tables to be included in the PARS Il database.

Reference Table Name

Description of Reference Table

1. Calendar Table An electronic calendar within PARS Il to be used for calculating schedules, displaying months, days, years, selecting date range values on screens, etc.

2. Capital Asset Program Table (Level 3) | The list of valid Capital Asset Program names.

3. Color Status Indicators Table A list of status indicators, to be used on screens and reports, indicating the health of the project. Color indicators are: Red, Yellow and Green and are also associated with
control limit data elements.

4, Contacts Access Rights Table A table that lists the “access rights” available to groups of users (see Contacts Groups) who will use PARS II. Dekker COTS software extends access rights to the project
level.

5. Contacts Groups Table The list of user groups, such as OECM Analyst, Federal Program Manager (FPM), Federal Project Director (FPD), Contractor Project Control, Contractor Project Manager,
Program Office Project Manager and other groups.

6. Contacts Table The list of all users who may access PARS and contains information such as: user name, user title, user group, user address, user work phone number, user email
address, etc.

7. Contractor EVMS Certification Status | The list EV certification status codes that apply to the contractor, such as: Certified, Reviewed, Not Reviewed

Codes Table

8. Contractor Names Table The list of prime contractor names.

9. Critical Decision Structure Table A table that defines the structure of the standard Critical Decision Milestone Table, such as CD-0, CD-1, CD-2, CD-3, CD-4, Close-out.

10. | Federal Agency Table [Level 0] A list of official US Federal Agency acronyms, such as DOE.

11. | FPD Certification Level Codes Table The list of certification level codes that pertain to the FPD, such as: Level 4, Level 3, Level 2, Level 1, Level O

12. | FPD Certification Status Codes Table | The list of certification status codes that apply to the FPD, such as: Certified, Not Certified, Under Review




Reference Table Name

Description of Reference Table

13. | FPM Certification Level Codes A table that defines the level codes to be used to identify the various certification levels for the Federal Program Manager (FPM).
14. | Program Table (Level 1) The names and acronyms of all DOE Program Offices and Staff Offices, such as: SC, EM, NNSA, NE, MA, OCIO
15. | Program Offices Table (Level 2) The names and acronyms of all DOE Sub Program Offices, such as Advanced Scientific Computing Research
Biological & Environmental Research, Basic Energy Sciences, Fusion Energy Sciences and Staff Offices
16. | Project Activity Status Codes Table The list of codes that identify the current “activity status” of a project, such as: Active, Completed CD4, Financial Closeout, On-Hold.
17. | Project Type 1 Table The list of project types, such as: System, Facility Construction, Infrastructure Improvements, Restoration, Disposition, etc.
18. | Project Type 2 Table The companion list of Project Types, to be associated with Project Type 1 codes, such as: Nuclear. Non-Nuclear
19. | Sites Table The list of valid Site Codes and Site Descriptions where the project is located.




3.2 Database “Data” Tables
The information below lists and describes each table name.

[

Data Table Name

Description of Table

The project documents to be “attached” by the operator during a data entry session, and include electronic files such as: assessments, safety documents, project approval

1. Attachments Data
documents, project plans, project design documents, etc.
2. Audit Log File Data Log files, available to the PARS System Administrator, that show history transactions associated with data entry and internal workings of the system. With regard to all
PARS data entry functions, log files must show who-changed-what-and-when. There will be several different types of audit log files.
3. Budget Data A table containing, for each fiscal year, the funding request and sources of funding to be used by the project. Data elements may include the project’s Performance
Baseline and funding sources from the DOE Integrated Priority List, OMB and Congress. The makeup of the Budget Profile table for PARS Il is currently being discussed
at OECM.
4, Contractor EVMS Certification Status | A history table that contains a transaction for each event related to the certification status of the contractor; including the contractor’'s name, certification status code (e.g.
Log not certified, certified, reviewed, surveilled) and the data of each certification event.

5. COR (Contractor Officer A history table that contains a transaction for each event related to the certification status of the COR; including the COR’s name, certification status code (Yes or No), and
Representative) Certification Status the date of each certification event.
Log

6. Critical Decisions Data A table that contains data elements for the critical decision milestones associated with each project and includes the following data elements: Milestone ID, Milestone
Name, Milestone Narrative, Milestone Planned Date, Milestone Actual Date (and possibly Milestone Tailoring data elements).

7. FPD Certification Level Status Log A history table that contains a transaction for each event related to the EVMS certification status of the FPD; including the FPD’s name, certification level (e.g. Level 0, 1, 2,
3, 4) and the data of each certification event.

8. FPM Certification Level Status Log A history table that contains a transaction for each event related to the EVMS certification status of the FPM, including the FPM’s name, certification level (e.g. Level 0, 1,
2, 3, 4) and the data of each certification event.

9. Key Performance Parameters Data A table that contains a list of all the KPPs for the project, including the KPP ID, KPP Description and KPP Narrative

10. | Performance Baseline (PB) History A history file of performance baseline entries made to the Performance Baseline Table, containing the original baseline and subsequent baseline changes Data elements

Data include the Baseline Version Number, Baseline Change Title, Baseline Change Date, Approval Authority, Narrative, etc. The table also includes a snapshot of selected
data elements that were a part of the PB such as TPC, Estimated Completion Date, KPPs, Contingency, Profit/Fee.

11. | Performance Measurement Baseline | A history file of entries made to the contractor's Performance Measurement Baseline, containing the Baseline Change Version Number, Baseline Change Title, Baseline

(PMB) Change Data Change Date, Approval Authority, Narrative, etc. The table also includes a snapshot of selected data elements that are a part of the PMB, such as BAC and BCWS profile.

12. | Projects Data The master table containing all projects in the PARS |l database. Each project record in the database will have data elements such as: PARS Project |, DOE Project
Name, Project Description, Project Acronym, Site Code, Managing Office Code, Project Status and will be linked to many other tables in the database.

13. | Project Contacts Table A table that contains the names and other information of people assigned to the project.




3.3 Database Data Elements
The table in this section identifies the data elements that are proposed for use by the PARS Il Oversight and Assessment and Contractor Project Performance modules.

For familiarity, the table makes use of the format used by the “PARS Data Input Requirements Document” (published by Project Performance Corporation, March 25, 2006). The table shows how and
data elements will be entered during the life cycle of the project. Cells in the table are color coded to identify the conditions for update, such as “required monthly, required annually, required at special
event. The column headings and rows listed in the Proposed Data Elements for PARS Il Table are arranged in the following manner:

Column 01 — Row: contains the sequential number of row of the table

Column 02 — Data Element Name: contains the name of the data element, along with examples of data to be used (for some data elements).

Column 03 — Req Y/N: indicates if the data element is required during data entry (valid responses are Y and N).

Column 04 — Data Dictionary Description: contains the commonly used definition for the data element.

Column 05 — Data Type: describes the data elements type, such as alphanumeric, numeric, date.

Column 06 — Data Length: defines the data element*s field length, in characters.

Column 07 — List of Values: shows the list of data items (e.g., data values) that belong to the data element.

Column 08 — Responsible: contains the name of the group responsible for entering values into this data element. Group codes names are: PO (Program Office), FPD (Federal Project.
Director), OECM (OECM Analyst), CONTR (Contractor).

Column 09 — Function: contains a name that aggregates similar data elements, used in security access rights.

Column 10 — Ref: contains the name of the system or document from which the data element was sourced. Reference codes are: ART (from the ART database), PDIR (PARS Data Input
Requirements document), NEW (from discussions with Dekker, John Makepeace, others), PMET (Performance Metrics defined by OECM in March 2007.

Column 11 — Comments: contains a brief comment that can be used for multiple purposes.

Column 12 — contains instructions on how the data should be entered as the project is approved at CD-O0.

Column 13 - contains instructions on how the data should be entered as the project moves from CD-0 to approval at CD-1.

Column 14 - contains instructions on how the data should be entered as the project moves from CD-1 to approval at CD-2.

Column 15 - contains instructions on how the data should be entered as the project moves from CD-2 to approval at CD-3A.

Column 16 - contains instructions on how the data should be entered as the project moves from CD-3A to approval at CD-3.

Column 17 - contains instructions on how the data should be entered as the project moves from CD-3 to approval at CD-4.

Column 18 - contains instructions on how the data should be entered as the project moves from CD-4 to approval at Close-out.



Table Sort Features: The Proposed Data Elements for PARS Table can be sorted by up to three columns simultaneously. The default sort sequence for the table is to sort it by the column titled
“Row” (in ascending order). Examples of other useful sort sequences appear below.

e Sort by Data Entry User - to sort the table by user role, to see which data elements must be entered by each user group (while maintaining the original CDO to CD-4 workflow order) use the
Microsoft Word Table “Sort” function and enter the following items in the Sort Sequence dialogue box: (1) Sort by the column titled” Responsible, then (2) sort by the column titled: Row.

e Sort by Data Group - to sort the table by Data Group, such as Project Identity, Project Scope, Project Cost, etc. (while maintaining the original CDO to CD-4 workflow order) use the
Microsoft Word Table “Sort” function and enter the following items in the Sort Sequence dialogue box: (1) Sort by the column titled: Data Group, then (2) sort by the column titled: Row.

e Sort by Table Name — to sort the table by Table Name, such as Project, Narratives, FPD Certification, etc. (while maintaining the original CDO to CD-4 workflow order) use the Microsoft
Word Table “Sort” function and enter the following items in the Sort Sequence dialogue box: (1) Sort by the column titled: Table Name, then (2) sort by the column titled: Row.

Legend for Table Proposed Data Elements for PARS Il: Use the legend (below) to interpret the symbols in color-coded cells found in the Proposed Data Elements table.

Legend for Table: Proposed Data Elements for PARS I
Legend for Understanding How Data Elements Should Be Processed

AN As Needed — Update this data element at any time in the project life cycle as needed

Dual Use Data Element — this item is a dual use data element and may be found in the OA & CPP screens, functions and reports. This situation will occur when a project from a site does not use the CPP

DU module and, therefore, all data for the project must be collected via the OA module.

IR@CD | Input required at CD Approval — An Input is required when the Critical Decision has been approved.

PB Data elements flagged with the PB superscript will be included in the Performance Baseline (PB).

PMB Data elements flagged with the PMB superscript will be included in the Performance Measurement Baseline (PMB).

Required Annually - An update to this data element is required at the end of each fiscal year

RM Required Monthly - A monthly update is required (during the 3 4™ week of the following month)

UR@CD | Update Required at CD Approval — An update is required when the Critical Decision has been approved.

UIX{ESIS Required at Special Event - An update to this data element is required when the Special Event indicated occurs

WCO When Change Occurs — An update to this data element is required when a change occurs to a related data item, such as activity status.




3.4 Proposed Data Elements Table

CD-2

CD-3A

CD-3

CD-4

Close
out

Row Datarl\llzlrﬁzent 57,\? Data Dictionary Description .?;;2 LE:;?h \I;:Lg; Responsible| Function Ref Comments
Federal Examples below:
Agency The official acronym for the federal agency DOE . “
001 Acronym Y [that uses this system and has responsibility for| A/N 10 HHS OECM Zropct New DOE “is ;he defa;lt agency
the information in this system. CIA Identity acronym for PARS Il.
[ Level O of
Hierarchy ] NSA
Etc.
Examples below:
BPA
EERE
EM
FE
Program The official code (acronym) that identifies the LM .
002 v DOE _Program that i_s responsible for providing AN 12 NA OECM Proje_ct New E@E(Sen]i :':?h;e‘fﬂ;:gémz data
[ Level 1 of oversight for the project. NE Identity Program Office”
Hierarchy ] OE '
RW
SC
SEPA
SWPA
WAPA
Examples below:
Office of the Solar Energy
Program The name of_ the DOE Program Office. Technology Program _
Office Progrgm folces are a part of the DOE . . ) On 2/20/09, Science
003 v organizational structure and are posmoned_ AN 80 Office of Wind and Hydropower OECM PrOje_ct New recomm_ended that the'FPD _be
[Level 2 of below the DOE Progra_m_. _The Program_ Office Technology Program Identity responsible for populating this
Hierarchy] can also have responsibility for managing a data element.
project Office of the Geothermal
Technology Program
Office of the Biomass Program
The name of the Capital Asset Program for
Capital Asset this project. On March 5, 2009, the OECM
Program Name Project Working Group proposed that
004 Y |If the value of the Capital Asset data element AN 80 Need examples from OECM. OECM Identity New |this new data element become
[Level 3 of is not known at the time of project initiation, the “parent” or umbrella data
Hierarchy] then the value of the DOE Project Number element for child projects.
must be placed in this field.
A brief description e of the Capital Asset Need examples from OECM On March 5, 2009, the OECM
005 Capital Asset N Program related to this project. AN 80 ' OECM Project New Working Group proposed that
Program This data element can be blank Identity this new data element become
Description If the value of this data element is not known the “parent” or umbrella data




Data Element |Req o o Data Data List of . .
Row Neme YN Data Dictionary Description Type Length values Responsible| Function Ref Comments
at the time of project initiation, then this field element for child projects.
[Level 3 of can be left blank.
Hierarchy]
On 1/28/09 OECM agreed that
the value of the Project ID can be
changed at any point in the
project’s life cycle, but only done
by OECM.
On 1/28/09 OECM agreed that
OECM will be responsible for
entering the Project ID values
into PARS II.
On 1/28/09, the request to have
the ability to enter a preliminary
value for the Project ID, before
CD-0, was “tabled” by OECM.
The PARS Project ID is the official Project
Identification Code for all projects contained in gfézrt %ﬁﬁ/&% 858 ':f,zlsg?ftt?,e
the PARS Il database. CFO will take responsibility for
The value of the PARS Project ID is be z;sf"gx'ngon:gsp:gjtﬁg Itlﬁe:/r?lrllj:\?e
assigned automatically by PARS Il when the the POpBuij ot bﬁice erform
. project is created. Examples of PARS Project ; udg p
PARS Project this function.
D ID values are PARS-000001 and PARS- PARS-000001
006 y [999999. AN 30 OECM Z’é’r‘]‘ag New |On 2/19/09, OECM developed
[Level 4 of ) ) - PARS-999999 new recommendations for
Hierarchy] The PARS Il Project ID will be visible on all implementing PARS Project ID:

relevant screens and reports.

To maintain compatibility with the Project ID
used by Program Offices, OECM, PARS 1 and
ART, PARS Il will also display the DOE
Project Number data element on many
screens and reports.

1. PARS Project ID will be
assigned by OECM at CD-0

2. PARS Project ID will not
change throughout
its life cycle

3. PARS Project ID is not
dependent of any other IDs
including budget/funding IDs

On 2/20/09, Science
recommended that “The FPD or
PO should populate this data
element since it's very possible
that OECM will not be aware of
projects obtaining CD-O0,
especially if the project TPC is
less than $100M.”

On March 5, 2009 the IPT

CD-0

CD-1

CD-2

CD-3A

CD-3

CD-4

Close
out

AN

AN

10




Row

Data Element
Name

Req
YIN

Data Dictionary Description

Data
Type

Data
Length

List of
Values

Responsible

Function

Ref

Comments CD-0 | CD-1

CD-2

CD-3A

CD-3

CD-4

Close
out

determined that the current
“Project ID” data element should
be renamed to “PARS Project
ID".

On March 5, 2009 the IPT
determined that a new format
should be used for the PARS
Project ID and will utilize the
following template:

1) 1) The first 5 character
positions will contain the
letters “PARS-".

2) The remaining six character
positions will be numeric
(e.g. 999999) and will be
automatically incremented
by PARS Il when each new
project is created.

On March 5, 2009 the IPT
determined that it would “table”
the following rules for a future
meeting:

a. PARS Project ID can be
associated with one or more
other IDs including
budget/funding IDs

b. Non-PARS Project IDs can be
associated with one or more
PARS Project IDs

007

DOE Project
Number

(aka DOE
Project ID)

[Level 4 of
Hierarchy]

The DOE Project Number, also known as the
DOE Project ID, is the official DOE Project
Identification Code (e.g., 97-D-102) for
construction and engineering design projects
as reported in the OMB A-11 Exhibit 300 or
the program budget submission.

PARS Il should display the DOE Project
Number along-side the PARS Project ID on
relevant screens and reports.

AN

50

Examples Below

ESNO001

SC-25-09-01

NGNP

06-SC-01

05-D-401

U233-ORNL-3019

XX-NE-XXX-1

98-D-126
ORP-0060:01-D-16C:FY2006

OECM

Project
Identity

ART

On March 27, 2009 the PARS
Project Team recommended to
OECM (JM) that the DOE Project
ID be included in the list of
Proposed Data Elements ... to
maintain compatibility with PARS
1 and ART during the migration
of data from these systems.

AN
On March 31, 2009 Norm Ayers
changed the name of this data
element from DOE Project ID to
DOE Project Number to eliminate
possible confusion about having
two related database elements
named “ID".

On April 16, 2009 the OECM

AN

11




Data Element [Req . . Data Data List of . .
Row Name YIN Data Dictionary Description Type Length values Responsible| Function Ref Comments
Working group agreed to expand
the size of this data element from
30 to 50 characters in length.
Examples Below
ID-0014B
08-SC-10
07-SC-06
07-SC-04-04
07-SC-04-03 .
The project identification number for a 07-SC-04-01 On May 11, 2009 EES qddgd this
) : ] . h data element for compatibility
PED Project ID separate project engineering and design 06-SC-02 Proiect with the ART application. This
007a Y |(PED) project. Deign funds are established for| A/N 50 06-D-160-4 OECM 1 ART P ’
- ; . . Identity new data element may not be
[Level 4 of use on preliminary design, which are operating 06-D-140-05 .
; used in PARS II, based on
Hierarchy] expense funds. 06-D-140-03 OECM aporoval
05-D-170-01 pproval.
05-D-160-04
05-D-140-04
05-D-140-03
04-SC-001-04
04-D-414-01
04-D-203-02
NNSA Enterprise Secure
Network
Accelerator Project for Upgrade
of the LHC
Accelerator Project for Upgrade
The official name of the project as approved of the LHC Proiect roer;ozrfn?{aongcie?:lctlﬁgffhe EPD be
008 |Project Name Y |by the Acquisition Executive. (e.g., National AIN 80 Next G ion Nuclear P OECM d 1e ART ible lating thi
Ignition Facility). ext Generation Nuclear Plant entity responsible for populating this
(NGNP) data element.
GeV CEBAF Upgrade
12-64 Production Bays Upgrade
233U Disposition, Medical
Isotope Production
On 2/20/09, Science stated that
many projects do not have
acronyms, and therefore, it
should be acceptable to leave
Project The acronym or abbreviated name of the Project this data element blank.
009 Acronym N project (e.g., NIF). AIN 15 Can be blank OECM Identity PDIR
On 2/20/09, Science
recommended that the FPD be
responsible for populating this
data element.
Project A brief description of the project’s scope, Project On 2/20/09, Science
010 Description Y schedule and budget. AN 1000 NIA OECM Identity PDIR recommended deleting this data

CD-0

cb-1 | cb2 |cbp3A| cp3 | cp4 C(';Lste
AN AN
AN AN
AN AN
AN AN

12




Row

Data Element
Name

Req
YIN

Data Dictionary Description

Data
Type

Data
Length

List of
Values

Responsible

Function

Ref

Comments CD-0 | CD-1

CD-2

CD-3A

CD-3

CD-4

Close
out

element because cost schedule
and KPPs are provided in other
data elements.

On 2/20/09, Science
recommended that the FPD be
responsible for populating this
data element.

011

Project Type 1

The Project Type Code categorizes a project
by major function, such as construction,
remediation, disposition, major item of
equipment, information technology, etc.

AN

25

Approved Project Types:

1. Facility Construction

2. Infrastructure Improvements
3. Restoration or Remediation
4. Disposition

5. Information Technology

6. Plant

7. Major ltems of Equipment

8. Decontamination &
Decommissioning

OECM

Project
Identity

PDIR

On 1/28/09, OECM agreed that
the list of values contained in the
“OECM CM2 List” (a list that is
linked to the Staffing Model and
the EIR) should be used as
replacement values for current
items in the Project Type data
element. John Makepeace will
provide the CM2 list

On 2/19/09, OECM Kong
provided the CM-2 List of Values,
as posted in the cell to the left of
this cell. These items may
require the addition of
approximately 20+ new data
elements).

AN

On March 5, 2009 the IPT
determined that it would
implement nine new data
elements to replace the project
Type data element (see the
OECM CM-2 List).

On March 19, 2009 the OECM
Working group determined that it
would not use the nine new data
elements but would instead use
the following approved shown to
the left.

012

Project Type 2

The “Project Type 2" data element is a
companion to the “Project Type 1" data
element and indicates if the major function
from Project Type 1 is a nuclear or non-
nuclear project type.

AN

- Nuclear
- Non-Nuclear
- Blank (empty)

OECM

Project
Identity

New

AN

This data element is associated
with the Project Type 1 data
element.

Could be implemented as a
checkbox on screen. AN

On March 27, 2009, OECM (IM)
stated that the default value for
this data element should be
“blank”

AN
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Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
Active = the project is being On 01/28/2009, OECM proposed
tracked in PARS, has achieved that only three activity status
CD-0 and has not achieved CD- values be used.
4.
On 2/19/09 Science requested
Complete = the project is no that the list of values item:
longer being tracked in PARS “Other” be included and also
. . . and has achieved CD-4. . stated that, “if it is not added,
013 |Project y |The current activity status of the project, such |\ 25 OECM Project | b |then Science will not enter AN AN AN AN AN
Activity Status as Active, Completed, Cancelled or Other. _ S Identity . - )
Cancelled = the project is no projects into PARS II".
longer being tracked in PARS
and did not achieve CD-4. On March 5, 2009 the IPT
defined these terms:
Other = the project is no longer - Active
a DOE 413 project, is not - Complete
completed and is not cancelled. - Cancelled
- Other
. Yes On 2/19/2009, the IPT made a
Project On ) . . Project decision to add a new data
014 Hold N | The current on-hold status of a project A 1 No OECM Identity IPT clement called: “On Hold” with AN AN AN AN AN
(default = “No”) YES or NO response.
On 1/28/09 OECM agreed to
eliminate the “Project Size” data
element in PARS Il and to
replace it with a new data
" Yes element called “Project of Special
Project of Identifies this project as one of “special L] No Proiect Interest”
015 |Special N |interest” to the DOE Secretary or Deputy YIN 1 OECM Iderj1tity New ' AN AN AN AN AN
Interest Secretary. (default = “No”) The OECM Analyst will change
the value of this data element to
“Yes” if the Secretary or DepSec
declares that the project is of
“special interest”.
The alphanumeric abbreviation for Project Site
(e.g., LLNL for Lawrence Livermore National
Laboratory). Note that sites have only been
set up for DOE facilities where projects are
016 |Site Code vy |located. Field and Operation offices are not | 25 Dropdown OECM Project | ART |input once
considered "physical sites. Identity
The site code table also contains a brief
description for the site (e.g. Lawrence
Livermore National Laboratory).
Description of location within a site (e.g., TA3 On March 19, 2009 the OECM
. at Los Alamos, H Area at SRS). The physical . Working Group challenged the
017 E(r)(():Jaet(i:(t)n N |description, name and/or alphanumeric AIN 30 (Aigé’ ;AS:BRaSt)LOS Alamos, H OECM Eireor]fi?t ART |need for this data element. It
abbreviation assigned by the Field Office to ’ y may be deleted at the next
identify an administrative subdivision of a site. meeting.
Prime . . Examples below: B
018 |Contractor v The name of the prime contractor _respon3|ble AN 50 OECM Prole(.:t. | ArT
Name for overall management of the project. Bechtel Responsibility

14




Data Element |Req I o Data Data List of . .
Row Neme YN Data Dictionary Description Type Length values Responsible| Function Ref Comments CD-0
Lockheed Martin
Parsons
1
;2:, On March 18, 2009 JM asked
The unique, sequentially numeric identifier for that the name of this date UR@
019 |KPP Number Y each Key Performance Parameter (KPP) N 3 g OECM KPPs PDIR element “KPP ID” be changedto | CD
6 “KPP Number”
Etc
A dropdown box of valid events
containing this list of values:
The name of the CD or BCP where the KPP . CD-0
was created or updated, such as CD-0, CD-1, . CD-1 UR@
019a KPP Event Y |cD-2, BCP-01, BCP-02. The KPP Event data | /N 12 - D2 OECM KPPs | New )
element stores the name of this event. L] BCP-01
L] BCP-02
. BCP-03
A brief narrative that describes the planned or
intended characteristics, functions,
requirements or design basis that, if changed, Ten story concrete building with .
would have a major impact on the facility or two elevators. On April 2, 2009 OECM (IM)
requested that the original
KPP Planned system performance, schedule, cost and/or - - UR@
020 Y |5 b p . - AIN 256 ) OECM KPPs PDIR |description of this data element
Scope risk, or the ability of the interfacing project to Nuclear reactor with 500 MW of (e.g., "KPP Description”) be CD
meet its mission requirements. output power renamed to “Planned Scope”
Update KPPs as the project progresses
through planning and design stages.
. A brief narrative that describes the actual - . .
KPP Delivered . ' Ten story concrete building with On April 2, 2009 OECM (IM)
021 Scope N |[delivered I_(ey Performance Parameter (KPP) AN 256 three elevators. OECM KPPs New requested this new data element.
for the project.
An indicator that tells if the Key Performance Yes .
: : On April 2, 2009 OECM (IM)
022 |KPP Validated | N |Parameter (KPP) was validated. Y/N 1 No B OECM KPPs New requested this new data element.
(Default = No)
KPP Date This new data element requested | UIR@
023 Updated Y |The date that the KPP was updated. Date 10 Data of data entry. OECM KPPs New by JM on 3/18/2009. cD
KPP Updated The name of the person who updated the Name will be taken from current This new data element requested | UR@
024 By Y KPP. AN 30 name of data entry operator. OECM KPPs New by JM on 3/18/2009. CD
On 01/14/2009, the IPT
Attachment determined that more discussion
Document The title of the electronic document to be will be needed to determine
Name attached to the project. See list of approved FPD which attachments should be
! . OECM “attached” to PARS by the FPD. UR@ UR@ UR@ UR@ UR@
025 (formerly called Y Note: documents to be attached must not be AN 255 gﬁiﬁgﬁg?ﬁgﬁlﬂ?ﬁg PO Attachments | PDIR The IPT is currently are in favor CD LRl CD CD CD CD
N Y categorized as “sensitive” or “classified.” ’ Other of implementing a list of
Attachment .
Title”) mandatory attachments and a list

of optional attachments.
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Data Element |Req I o Data Data List of . .
Row Neme YN Data Dictionary Description Type Length values Responsible| Function Ref Comments
OECM stated that PARS Il will
provide a document repository, to
be used for storing these
attachments.
On 1/28/09, the OECM stated
that Mel Frank will be providing a
list of mandatory attachments for
PARS II.
On May 5, this data element was
renamed from “Project
Attachment Title” to “Attachment
Document Name” to be in
compliance with the screen
mockup (Norm Ayers).
A dropdown box that lists all of
the valid events in which
documents can be attached.
CD-0
Attachment The name of the event where the document gg; FPD This data element was added by
025A | Event y |was attached. Documents are normally AN 20 CD-3A OECM Attachments | New the OECM Working Group while
Name attached at PARS events such as CD cD-3 PO evaluating the draft Attachments
approval, BCP, and Monthly Status Reporting. CD-4 Other screen.
Closeout
Monthly Status
BCP
Project Initiation
Others event (specify)
Attachment 1 OECM This data element was added by
The official identification number or code . PO the OECM Working Group while
0258 Document N assigned to this document AN 30 AL00-a FPD Attachments | New evaluating the draft Attachments
Number 1234-AA-N
Other screen.
Attachment 1998-ABC-120 OECM This data element was added by
025¢ | Document N The official version number or code affixed to AN 30 110 PO Attachments | New the OECM Working Group while
Version this document. A100-a FPD evaluating the draft Attachments
1234-AA-N Other screen.
Attachment The date that the attachment uploaded to the MM/DDIYYYY ;r;sodé\éaMe@?rek?rt] Wgsroatjdd\?v?\i?g
026A | Date Y |server. This date is automatically created by D 10 PARS II Attachments | New evaluating the draf% Attacﬁments
Uploaded PARS Il during the file / browse operation. screen 9
The r;]ame of thﬁ person Whﬂ uploaded tlhef This data element was added by
Attachment attachment to the server. T 1€ name vajue for the OECM Working Group while
026B Y |this data element is automatically entered by D 80 Gerald H. McNary, FPD PARS II Attachments | New :
Uploaded By - \ e evaluating the draft Attachments
PARS and is sourced from the user’s profile in
screen.
the Contacts Table.
Attachment A text description of the attachment, providing FPD This data element was added by
026C Descrintion N |additional information such as the attachment D 80 Narrative PO Attachments | New |the OECM Working Group while
P sub-title. OECM evaluating the draft Attachments

CD-0

cp-1 | cp2 | cp-3a | cp-3 | cp-a C(')‘zfte
UR@ UR@ | UR@ | UR@ | UR@
co [YREGCD| "o | cp | cp | cp
UR@ UR@ | UR@ | UR@ | UR@
co [UR@CD| “op cD cD cD
UR@ UR@ | UR@ | UR@ | UR@
co |YR@CD| "5 | o | co | cp
UR@ UR@ | UR@ | UR@ | UR@
cop [UR@CD| “op cD cD cD
UR@ UR@ | UR@ | UR@ | UR@
co [YREGCD| "o | cp | cp | cp
UR@ UR@ | UR@ | UR@ | UR@
cop [UR@CD| “op cD cD cD
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Row

Data Element
Name

Req
YIN

Data Dictionary Description

Data
Type

Data
Length

List of
Values

Responsible

Function

Ref

Comments

Other

screen.

027

Attachment
URL

The hyperlink address of the attachment, once
it has been stored on the PARS Il Server.

AN

50

N/A

PARS Il

Attachments

PDIR

To be automatically assigned by
PARS II.

028

FPM Name

The full name of the Federal Project Manager
assigned to this project.

AN

80

Selected from dropdown box.

OECM

Project
Responsibility

New

On March 29, 2009 OECM (IM)
requested that new data
elements be added for a new
position called the Federal
Program Manager.

On April 2, 2009 the OECM (IJM)
stated that OECM will have to
discuss the need for
implementing an FPM role in
PARS II.

CD-0

CD-1

CD-2

CD-3A

CD-3

CD-4

Close
out

UR@
CD

UR@CD

UR@
CD

UR@
CD

UR@
CD

UR@
CD

AN

AN

AN

AN

AN

029

FPM
Certification
Level

The current certification level of the Federal
Program Manager

Level 4 (Description undefined)
Level 3 (Description undefined)
Level 2 (Description undefined)
Level 1 (Description undefined)
Level 0 (Description undefined)

Decertified

OECM

Certification

New

On March 29, 2009 OECM (JM)
requested that new data
elements be added for a new
position called the Federal
Program Manager.

On April 2, 2009 the OECM (M)
stated that OECM will have to
discuss the need for
implementing an FPM role in
PARS II.

On May 14, 2009 OECM
requested that a new value be
added to this list. This new value
is “Decertified”.

AN

AN

AN

AN

AN

030

FPM
Certification
Date

The date of the FPM Certification Event.

Date

10

mm/dd/yyyy

OECM

Certification

New

AN

AN

AN

AN

AN

031

FPM
Certification
Log

A list of historical records that shows one
record for each certification event for the FPM;
identifying the certification level and the date
of the certification.

AN

4000

N/A

PARS Il

Certification

New

On March 29, 2009 OECM (IM)
requested that new data
elements be added for a new
position called the Federal
Program

Manager.

On April 2, 2009 the OECM (IM)
stated that OECM will have to
discuss the need for
implementing an FPM role in
PARS II.

AN

AN

AN

AN

AN

032

FPD Name

The full name of the Federal project Director
(FPD) who is currently assigned to this project.

A/N

80

Selected from dropdown box.

OECM

Project
Responsibility

ART

Added on 3/24/09 by Norm Ayers
to provide support for the FPD
Certification Log file.

AN

AN

AN

AN

AN
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Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
On 01/14/2009, the IPT had a
discussion about the potential
need to match the FPD’s
. ; certification level of authority with
r;]ilﬁ?(;/r:al(&.)TPC exceeding $400 the TPC value for the assigned
project.
$|1‘86/:/|| 2}1;Pecuge:|e taot %rrtlzzg than EM stated that the dollar values
$400M ‘ assigned to each of the four
responsibility levels do not align
with dollar values assigned to
FPD I - Level 2: TPC greater than L A
033 |Certification | v | [f® current certication jevel of the Federal |y 100 |$20M andequaltoorlessthan | OECM | Certification |pmeT |SMiIar EM Project Levels. AN AN AN AN AN
Level Project Director (e.g., Level 0, 1, 2, 3, 4). $100M
On 1/28/2009, OECM proposed
. that a new level number be
:arl;g\:aelL}él-iopgr%;eszt?g;:?zgﬂﬂ added to this data element (level
q ' #0). The Level 0 value means
- Level 0: EPD not certified that the “FPD is Not Certified”
- On May 14, 2009 OECM
- Decertified requested that a new value be
added to this list. This new value
is “Decertified”.
FPD
034 |Certification Y |[The date of the FPD Certification Event. Date 10 mm/dd/yyyy OECM Certification | New AN AN AN AN AN
Date
A list of historical records that shows one
FPD record for each certification event for the FPD;
035 |Certification N | i i | AIN 4000 N/A PARS Il Certification |PMET AN AN AN AN AN
Lo identifying the certification level and the date
9 of the certification.
. - Added on 3/24/09 by Norm Ayers
036 ﬁgrr:]téactor Y ;h;gan:s_gétthe contractor currently assigned AIN 30 Selected from dropdown box. OECM Resprc())rllzti:tt)ilit New |to provide support for the AN AN AN AN AN
proj P y Contractor Certification Log file.
On 1/28/09 the OECM proposed
that a new value be added to the
Contractor - Certified current list of values for this data
EVMS The contractor’s current EVMS certification - Certified Interim element: “Surveilled”
037 Certification Y [status, such as Certified, Reviewed, Not AIN 25 - Not Certified OECM Certification | ART AN AN AN AN AN
Reviewed, Surveilled, Decertified i On May 11, 2009 OECM (IM)
Status - Decertified ;
requested that a new list of
values item called “Decertified”
be added to this data element.
Contractor
EVMS A date, linked to the corresponding -
038 Certification Y Certification Status event. Date 10 mm/dd/yyyy OECM Certification | ART AN AN AN AN AN
Date
A list of historical records that shows one
039 |Contractor N |record for each certification event for the AN 4000  |N/A PARS Il | Certification | New t?121t0tltﬁils4ﬁ12e(\)/fl)%attgee||2r1;1§rr1?%258d AN AN AN AN AN
EVMS Log contractor; identifying the certification status

code and the date of the certification.

added to PARS I
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Row

Data Element
Name

Req
YIN

Data Dictionary Description

Data
Type

Data
Length

List of
Values

Responsible

Function

Ref

Comments

CD-0 | CD-1 CD-2

CD-3A

CD-3

CD-4

Close
out

040

COR Name

The full name of the contract officer’s
representative currently assigned to this
project

A/N

80

Selected from dropdown box.

OECM

Project
Responsibility

New

Added on 3/24/09 by Norm Ayers
to provide support for the COR
Certification Log file.

AN

AN

AN

AN

AN

041

COR
Certification
Status

The Contract Officer Representative’s current
Certification Status.

AN

25

- Yes
. No
= Decertified

OECM

Certification

New

On 01/14/2009, the IPT EM
member proposed that this new
data element be added.

On 2/19/09, the IPT decided to
establish values: Yes or No for
this data element.

Also, this data element will be
marked as “optional for use” to
the Program Office users, as EM
may be the only PO using this.

On May 14, 2009 OECM
requested that the data type for
this data element be changed
from Y/N to Alphanumeric, so
that it matches the corresponding
data type in other certification
groups.

On May 14, 2009 OECM (IM)
requested that a new list of
values item called “Decertified”
be added to this data element

AN

AN

AN

AN

AN

042

COR
Certification
Date

The certification date that corresponds to the
related COR Certification event.

Date

10

mm/dd/yyyy

OECM

Certification

New

On 01/14/2009, the IPT EM
member requested that this new
data element be added.

AN

AN

AN

AN

AN

043

COR
Certification
Log

A list of historical records that shows one
record for each certification event for the
Contracting Officer Representative; identifying
the certification status code and the date of
the certification event.

AN

4000

PARS Il

Certification

New

On 01/14/20009, the IPT
requested that this new data
element be added.

AN

AN

AN

AN

AN

043a

Certification
Type

The names of groups that have requirements
for certification, such as FPD, FPM, COR and
Contractor.

AN

25

A dropdown containing this list
of values:

FPD
FPM
COR
Contractor EVMS

OECM

Certification

New

On May 4, 2009 this new data
element was added by EES to
accommodate screen design for
certifications. (Norm Ayers)

AN

AN

AN

AN

AN

043b

Certification
Notes

An optional text field that contains information
about the certification activity.

AN

256

Text

OECM

Certification

New

On May 13, 2009 EES added this
data element at the request of
OECM (JM).

AN

AN

AN

AN

AN
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Data Element |Req o o Data Data List of . .
Row Name YIN Data Dictionary Description Type Length values Responsible| Function Ref Comments
As of 2/19/2009, OECM
determined that it would use the
list of values that appear below:
CD-0
The unique identification code for each critical CD-1
CD-0 decision milestone (e.g., CD-1, CD-2, CD-3, CD-2
044 | Y |etc). AN 12 CD-0 OECM CD Structure | PDIR |CD-3A
Milestone ID
CD-3
CD-4
Close-out
There was a request to change
the term “Closeout” to “CD-5.”
The unique identification code for each critical
cD-1 decision milestone (e.g., CD-1, CD-2, CD-3,
045 |- Y |etc). AIN 12 CD-1 OECM CD Structure | PDIR
Milestone ID
The unique identification code for each critical
cD-2 decision milestone (e.g., CD-1, CD-2, CD-3,
046 |, Y |etc). AIN 12 CD-2 OECM CD Structure | PDIR
Milestone ID
The unique identification code for each critical
CD-3A decision milestone (e.g., CD-1, CD-2, CD-3,
047 Milestone ID Y |etc). AIN 12 CD-3A OECM CD Structure | PDIR
The unique identification code for each critical
cD-3 decision milestone (e.g., CD-1, CD-2, CD-3,
048 Milestone ID Y |etc). AN 12 CD-3 OECM CD Structure | PDIR
The unique identification code for each critical
CD-4 decision milestone (e.g., CD-1, CD-2, CD-3,
049 Milestone ID Y |etc). AIN 12 CD-4 OECM CD Structure | PDIR
The unique identification code for each critical
CD-5 Close- decision milestone (e.g., CD-1, CD-2, CD-3,
050 |out Milestone | Y |etc). AIN 12 Close-out OECM CD Structure | PDIR
ID
Examples include: On 2/19/09 the IPT proposed that
CD-0 The Milestone ID Suffix gives the Program a new data element be added,
: Office the ability to append an alphanumeric CD-3A called: “Other or Tailored
051 M|Ie§tone ID N value to the existing Milestone ID, to allow for AN 4 CD--3AB OECM CD Structure | New Milestones”.
Suffix L ]
tailoring of the milestone CD-1A

CD-2ABC

Tailored milestones will be an




Data Element [Req o o Data Data List of . .
Row Name YIN Data Dictionary Description Type Length values Responsible| Function Ref Comments
CD-4XXX option to the Program Offices as
an additional field.
Tailored milestones can contain
whatever the Program Offices
desire.
Once entered, PARS Il will
display and print the Milestone 1D
Suffix to the right of the Milestone
ID
Need the Name, the Date, and a
Note Field. PO
Examples include:
co-L Offce the abity o append an alphanumeri CD-3A
052 Mlle_stone ID N value to the existing Milestone ID, to allow for AIN 4 CD--3AB OECM CD Structure | New
Suffix tailoring of the milestone CD-1A
9 CD-2ABC
CD-4XXX
Examples include:
cD-2 Office the abifty to append an alphanumeri CD-3A
053 [MilestoneID | N Y 10.app P AIN 4 CD--3AB OECM | CD Structure | New
Suffix vqlue_ to the eX|st_|ng Milestone ID, to allow for CD-1A
tailoring of the milestone CD-2ABC
CD-4XXX
Examples include:
CD-3A Offce the abity o append an alphanumeri CD-3A
054 Mlle_stone ID N value to the existing Milestone ID, to allow for AIN 4 CD--3AB OECM CD Structure | New
Suffix tailoring of the milestone CD-1A
9 CD-2ABC
CD-4XXX
Examples include:
co-3 Offce the abifty to append an alphanimeri CD-3A
055 |Milestone ID | N Y to-app p AIN 4 CD--3AB OECM | CD Structure | New
Suffix vq:ue_ to tr}ehemst_llng Milestone ID, to allow for CD-1A
tailoring of the milestone CD-2ABC
CD-4XXX
Examples include:
co-4 Offce the abitty to append an alphanumeri CD-3A
056 M|Ie§tone ID N value to the existing Milestone ID, to allow for AIN 4 CD--3AB OECM CD Structure | New
Suffix tailoring of the milestone CD-1A
9 CD-2ABC
CD-4XXX
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Close

Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4
Name Y/N Type Length Values
Examples include:
CD-5 Close- Offce the abitty o append an alphancmeric CD-3A
057 |out Mll_estone N value to the existing Milestone ID, to allow for AN 4 CD--3AB OECM CD Structure | New
ID Suffix tailoring of the milestone CD-1A
9 CD-2ABC
CD-4XXX
On 2/19/09 the IPT proposed that
a new data element be added,
CD-0 _ ] called: “Other or Tailored
058 |Milestone ID N The de:jtedthat :]he N_Illlestone ID Suffix was D 10 Mm/dd/yyyy OECM CD Structure | New Milestones”.
Suffix Date appended to the Milestone ID. ) _ _
A tailored Milestone ID Suffix
should show the date that the
suffix was added.
On 2/19/09 the IPT proposed that
a new data element be added,
cD-1 called: “Other or Tailored
) The date that the Milestone ID Suffix was Milestones”.
059 I\Sﬂsjlgis):o;;;D N appended to the Milestone ID. D 10 Mm/dd/yyyy OECM CD Structure | New
A tailored Milestone ID Suffix
should show the date that the
suffix was added.
On 2/19/09 the IPT proposed that
a new data element be added,
cD-2 called: “Other or Tailored
- The date that the Milestone ID Suffix was Milestones”.
060 I\S/Il:I;is):o;;;D N appended to the Milestone ID. D 10 Mm/dd/yyyy OECM CD Structure | New
A tailored Milestone ID Suffix
should show the date that the
suffix was added.
On 2/19/09 the IPT proposed that
a new data element be added,
CD-3A called: “Other or Tailored
: The date that the Milestone ID Suffix was Milestones”.
061 hSAl;Ifefis):og;elD N appended to the Milestone ID. D 10 Mm/dd/lyyyy OECM CD Structure | New
A tailored Milestone ID Suffix
should show the date that the
suffix was added.
On 2/19/09 the IPT proposed that
a new data element be added,
CD-4 called: “Other or Tailored
- The date that the Milestone ID Suffix was Milestones”.
062 g/ILljlgisxtoIDrget;D N appended to the Milestone ID. D 10 Mm/dd/lyyyy OECM CD Structure | New
A tailored Milestone ID Suffix
should show the date that the
suffix was added.
CD-5 Close- On 2/19/09 the IPT proposed that
: The date that the Milestone ID Suffix was a new data element be added,
063 gl;i;D Suffix N appended to the Milestone ID. D 10 Mm/dd/yyyy OECM CD Structure | New called: “Other or Tailored

Milestones”.




Close

Row Datall\lEIement R Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4
ame Y/N Type Length Values

A tailored Milestone ID Suffix

should show the date that the

suffix was added.

On 2/19/09 the IPT proposed that
CD-0 _ _ _ ) a new data element_ be added,
Milestone ID A brief narrative that defines Fhe meaning of_ cglled: “Other or Tailored

064 Suffix N |the suffix and tells V\(hy the Milestone ID Suffix | A/N 255 N/A OECM CD Structure | New |[Milestones”.
Narrative was added to the Milestone ID ) _ _

A tailored Milestone ID Suffix

should provide a narrative.

On 2/19/09 the IPT proposed that
cD-1 _ . . ) a new data element be added,
Milestone ID A brief narrative that defines Fhe meaning of_ cqlled: “Other or Tailored

065 Suffix N |the suffix and tells V\_/hy the Milestone ID Suffix | A/N 255 N/A OECM CD Structure | New |[Milestones”.
Narrative was added to the Milestone ID ) _ _

A tailored Milestone ID Suffix

should provide a narrative.

On 2/19/09 the IPT proposed that
cD-2 _ _ _ ) a new data element_ be added,
Milestone ID A brief narrative that defines Fhe meaning of_ ca}lled: “Other or Tailored

066 Suffix N |the suffix and tells V\_/hy the Milestone ID Suffix | A/N 255 N/A OECM CD Structure | New |[Milestones”.
Narrative was added to the Milestone ID ) _ _

A tailored Milestone ID Suffix

should provide a narrative.

On 2/19/09 the IPT proposed that
CD-3A _ . . ) a new data element be added,
Milestone ID A brief narrative that defines Fhe meaning of_ cqlled: “Other or Tailored

067 Suffix N |the suffix and tells V\_/hy the Milestone ID Suffix | A/N 255 N/A OECM CD Structure | New |[Milestones”.
Narrative was added to the Milestone ID ) _ _

A tailored Milestone ID Suffix

should provide a narrative.

On 2/19/09 the IPT proposed that
cD-3 _ _ _ ) a new data element_ be added,
Milestone ID A brief narrative that defines Fhe meaning of_ ca}lled: “Other or Tailored

068 Suffix N |the suffix and tells V\_/hy the Milestone ID Suffix | A/N 255 N/A OECM CD Structure | New |[Milestones”.
Narrative was added to the Milestone ID ) _ _

A tailored Milestone ID Suffix

should provide a narrative.

On 2/19/09 the IPT proposed that
CD-4 _ . . ) a new data element be added,
Milestone ID A brief narrative that defines Fhe meaning of_ cqlled: “Other or Tailored

069 Suffix N |the suffix and tells V\_/hy the Milestone ID Suffix | A/N 255 N/A OECM CD Structure | New |[Milestones”.
Narrative was added to the Milestone ID ) _ _

A tailored Milestone ID Suffix

should provide a narrative.

CD-5 _ _ _ ) On 2/19/09 the IPT proposed that
Milestone ID A brief narrative that defines @he meaning of_ a new data element_ be added,
070 Suffix N |the suffix and tells why the Milestone ID Suffix | A/N 255 N/A OECM CD Structure | New |called: “Other or Tailored

Narrative

was added to the Milestone ID

Milestones”.




Data Element |Req o o Data Data List of n . Close
Row Name YIN Data Dictionary Description Type Length values Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 out
A tailored Milestone ID Suffix
should provide a narrative.
As of 1/28/09 OECM determined
that it would only Milestone CD-3
would require tailoring, permitting
the following possible values:
(e.g., CD-3, CD-3A, CD-3B, CD-
3C, CD-3D, CD-3E)
At subsequent meetings (March
CD-0 The official title of the Critical Decision Approve Mission Need 2009), the OECM Working Group
071 | ) Y [Milestone. AN 256 OECM CD Structure | PDIR |determined that the following
Milestone Title : .
milestones would be allowed:
CD-0
CD-1
CD-2
CD-3A
CD-3
CD-4
Close-out
In March 2009 the OECM
Working Group determined that
the following milestones would
be allowed:
The official title of the Critical Decision . .
o72 |EPL | v |Mmiestone. AN 256 |Approve Altemative Selection OECM | CD Structure | PDIR |CD-0
Milestone Title and Cost Range CD-1
CD-2
CD-3A
CD-3
CD-4
Close-out
CD-2 The official title of the Critical Decision
073 | ) Y [Milestone. AIN 256 Approve Performance Baseline OECM CD Structure | PDIR
Milestone Title
CD-3A The official title of the Critical Decision Approve Start of Construction”
074 |- ) Y [Milestone. AN 256 (sub-title should be appended OECM CD Structure | New
Milestone Title here)
cD-3 The official title of the Critical Decision _
075 Milestone Title Y [Milestone. AIN 256 Approve Start of Construction OECM CD Structure | PDIR
The official title of the Critical Decision .
CD-4 - Approve Start of Operations or
076 Milestone Title Y |Milestone. AN 256 Project Completion OECM CD Structure | PDIR
CD-5 Close- The official title of the Critical Decision
077 |out Milestone | Y |Milestone. AIN 256 Approve Project Close-out OECM CD Structure | PDIR

Title
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Data Element |Req o o Data Data List of . .
Row Neme YN Data Dictionary Description Type Length values Responsible| Function Ref Comments
078 E/Iﬁ;agtone Date| v The planned date in which the Critical Date 10 mm/dd/ OECM CD Plan & PDIR
Planned Decision Milestone is expected to be met wyy Actual Dates
CD-1 The planned date in which the Critical CD Plan &
079 |Milestone Date| Y P h . Date 10 mm/ddlyyyy OECM PDIR
Planned Decision Milestone is expected to be met Actual Dates
CD-2 The planned date in which the Critical CD Plan &
080 |Milestone Date| Y e ) . Date 10 mm/dd/yyyy OECM PDIR
Planned Decision Milestone is expected to be met Actual Dates
081 Eﬂﬁé?;'?one Date| Y The planned date in which the Critical Date 10 mm/dd/ OECM CD Plan & New
Planned Decision Milestone is expected to be met yyyy Actual Dates
CD-3 The planned date in which the Critical CD Plan &
082 '\Pﬂlgisntgge Date| ¥ Decision Milestone is expected to be met Date 10 mm/dd/yyyy OECM Actual Dates PDIR
CD-4 The planned date in which the Critical CD Plan &
083 I\Plllgisntgge Date| Y Decision Milestone is expected to be met Date 10 mm/dd/yyyy OECM Actual Dates PDIR
CD-5 Close- . . -
084 |out Milestone | y |The Planned date in which the Critical Date 10 mm/ddiyyyy oecm | CPPRan& fo5p0
Decision Milestone is expected to be met Actual Dates
Date Planned
CD-0 - . On 1/28/2009 OECM proposed
085 |Milestone Date| Y ;\rn?|zggt#:w:;ernt2?t the Critical Decision Date 10 mm/dd/yyyy OECM Acc:tla :Ilggti‘s PDIR |that milestone or critical decision
Actual ’ status be updated by OECM.
CD-1 - .
086 |Milestone Date| v The actual date that the Critical Decision Date 10 mm/ddiyyyy OECM CD Plan & PDIR
Milestone was met. Actual Dates
Actual
CD-2 The actual date that the Critical Decision CD Plan &
087 |Milestone Date| Y Milestone was met. Date 10 mm/dd/yyyy OECM Actual Dates PDIR
Actual
CD-3A The actual date that the Critical Decision CD Plan &
088 [Milestone Date| Y Milestone was met. Date 10 mm/dd/yyyy OECM Actual Dates PDIR
Actual
CD-3 The actual date that the Critical Decision CD Plan &
089 |Milestone Date| Y B Date 10 mm/ddlyyyy OECM PDIR
Milestone was met. Actual Dates
Actual
CD-4 The actual date that the Critical Decision CD Plan &
090 |Milestone Date| Y B Date 10 mm/dd/yyyy OECM PDIR
Milestone was met. Actual Dates
Actual
CD-5 Close- - .
091 lout Milestone | v The actual date that the Critical Decision Date 10 mmiddiyyyy OECM CD Plan & PDIR
Milestone was met. Actual Dates
Date Actual
CD-0 - On 1/28/2009 OECM proposed
092 |Milestone Y 'I(;r:i(;.i:;;ng;gfsi’l:]th&rillgsigigapproved the AIN 80 N/A OECM ASB allallggtis PDIR |that milestone or critical decision
Approved By ’ status be updated by OECM.
CD-1 - On 1/28/2009 OECM proposed
093 [Milestone Y The name of authority that approved the AN 80 N/A OECM CD Plan & PDIR [that milestone or critical decision

Approved By

Critical Decision. Milestone

Actual Dates

status be updated by OECM.
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CD-4

Close
out

Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3
Name Y/N Type Length Values
CD-2 - On 1/28/2009 OECM proposed
094 [Milestone Y -Cr:rr]i(tai cn;rgzgfss)%th&rilltgsttgizapproved the AN 80 N/A OECM A(étla ; Iggti‘ s PDIR [that milestone or critical decision
Approved By ’ status be updated by OECM.
CD-3A - On 1/28/2009 OECM proposed
095 |Milestone Y '(I;P;ittaicn;rgz;fs%:]th&rillteysttgﬁteapproved the AIN 80 N/A OECM A(ét?] :;Iggtis PDIR |that milestone or critical decision
Approved By ’ status be updated by OECM.
CD-3 . On 1/28/2009 OECM proposed
096 |Milestone Y 'él:ittei:;nsigl;;%th&rilltgsigﬁzapproved the AIN 80 N/A OECM Acc:tla :Ilggti‘s PDIR |that milestone or critical decision
Approved By ’ status be updated by OECM.
CD-4 . On 1/28/2009 OECM proposed
097 [Milestone Y ‘I(':r;ifi:;rgié)ifs%l;th&“teysigi;approved the AN 80 N/A OECM A%B allzl’lgr;tis PDIR |that milestone or critical decision
Approved By ’ status be updated by OECM.
CD-5 Close- - On 1/28/2009 OECM proposed
098 [out Milestone | v |["e Name of authorly that approved the AN 80 N/A oEcm | SPHIaN& | pDIR |that milestone or critical decision
Approved By ’ status be updated by OECM.
el e e st o Copans | o |0 2812009 OECM roposes
099 [Milestone N o prep AIN 256 N/A OECM PDIR [that milestone or critical decision
: approval of the critical decision. Include Actual Dates
Narrative . - status be updated by OECM.
current issues or actions.
A brief narrative that describes key activities or
CD-1 . . On 1/28/2009 OECM proposed
100 |Milestone N ge“\rlg\rlzlljlc)efstrzzl?:tr(iet?cg)l Elliizgﬁalrgglzgéor AN 256 N/A OECM ASB ellallggtis PDIR |that milestone or critical decision
Narrative pprova - ’ status be updated by OECM.
current issues or actions.
CD-2 A brief narrative that describes key activities or
101 |Milestone N deliverables relatgq to the preparation for AN 256 N/A OECM CD Plan & PDIR
: approval of the critical decision. Include Actual Dates
Narrative . -
current issues or actions.
CD-3A A brief narrative that describes key activities or
- deliverables related to the preparation for CD Plan &
102 I\Nllllest(_)ne N approval of the critical decision. Include AN 256 N/A OECM Actual Dates New
arrative . :
current issues or actions.
cD-3 A brief narrative that describes key activities or
103 |Milestone N deliverables relatc_ec_i to the preparation for AN 256 N/A OECM CD Plan & PDIR
- approval of the critical decision. Include Actual Dates
Narrative . -
current issues or actions.
CD-4 A brief narrative that describes key activities or
- deliverables related to the preparation for CD Plan &
104 I\N/Illestc_me N approval of the critical decision. Include AN 256 NIA OECM Actual Dates PDIR
arrative . :
current issues or actions.
CD-5 Close- A brief narrative that describes key activities or
105 |out Milestone N deliverables reIat(_ac_j to the preparation for AN 256 N/A OECM CD Plan & PDIR
. approval of the critical decision. Include Actual Dates
Narrative . -
current issues or actions.
. . CD
CD-0 TPC An estimate of Total Project Cost, at the low .
106 Y ' N 12 N/A OECM Forecasting | ART
(low) end of the range, as approved at CD-O0. TPC & ECD
CD-0 TPC An estimate of Total Project Cost, at the high CD
107 (high) Y end of the range, as approved at CD-0. N 12 N/A OECM Forecasting ART
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Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
TPC & ECD
Requested by JM on 3/18/2009.
cb On April 2, 2009 the OECM
CD-0 CD-4 The estimated completion date at CD-4, at the . requested that the acronym
108 Date (low) Y low end of the range, as approved at CD-0. D 10 NIA OECM Forecasting | New “ECD” (representing the phrase
TPC & ECD Gt : "
estimated completion date”) be
replaced with the term CD-4
Date.
Requested by JM on 3/18/2009.
cb On April 2, 2009 the OECM
CD-0 CD-4 The estimated completion date at CD-4, at the . requested that the acronym
109 Date (high) Y high end of the range, as approved at CD-0. D 10 NIA OECM Forecasting | New “ECD” (representing the phrase
TPC & ECD Gt - "
estimated completion date”) be
replaced with the term CD-4
Date.
CD-1 TPC An estimate of Total Project Cost, at the low €D
110 Y ’ N 12 N/A OECM Forecasting | ART
(low) end of the range, as approved at CD-1. TPC & ECD
) . . CD
CD-1TPC An estimate of Total Project Cost, at the high .
111 - Y ’ N 12 N/A OECM Forecasting | ART
(high) end of the range, as approved at CD-1. TPC & ECD
On April 2, 2009 the OECM
) ) . . ) CD requested that the acronym
112 ggt: ((I:ol?/vé)l Y E\:ve:;é'rgf ttﬁg f:nmzleetlg)g dartoevztdi?éf)ﬁ the Date 10 N/A OECM Forecasting | ART [“ECD” (representing the phrase
g, pp ’ TPC & ECD “estimated completion date”) be
replaced with the acronym CD-4.
Requested by JM on 3/18/2009.
) . CD On April 2, 2009 the OECM
113 [C)Et';(ﬁli}ﬁ) Y 'rl]'iht;(:;sr:émoafttehdecrgwp‘laet;)snadat;\?;dCaDd-éS\_t 1t he Date 10 N/A OECM Forecasting | New |requested that the acronym
9 9 ge. pp ’ TPC & ECD “ECD” (representing the phrase
“estimated completion date”) be
replaced with the acronym CD-4.
CD-2 TPC An estimate of Total Project Cost, at the low CD On April 9, 2009 OECM
114 (low) Y |end of the range for the Performance Baseline N 12 OECM Forecasting | New |requested this new data element
at CD-2. TPC & ECD for EM Cleanup Projects.
CcD-2 TPC An estimate of Total Project Cost, at the high CD On 2/20/2009 Science
115 (high) Y |end of the range for the Performance Baseline | N 12 OECM Forecasting | PDIR [recommended that the FPD
9 at CD-2. TPC & ECD populate this data element.
The Estimated Completion Date at CD-4, at .
i i ’ CD On April 9, 2009 OECM request
116 CD-2 CD-4 Y the IO\.N end of the range, for the Perfo_rmance D 10 Mm/dd/yyyy OECM Forecasting | New |[that this new data element be
Date (low) Baseline at CD-2. This data element is used h
- TPC & ECD added for EM Cleanup Projects.
for EM Cleanup projects.
CD-2 CD-4 The Estimated Completion Date at CD-4, at CD On 2/20/2009 Science
117 Date (high) Y [the high end of the range, for the Performance D 10 Mm/ddlyyyy OECM Forecasting | PDIR [recommended that the FPD
9 Baseline at CD-2. TPC & ECD populate this data element.
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Data Element |Req o o Data Data List of . .

Row A Y/N Data Dictionary Description Type Length values Responsible| Function Ref Comments CD-0 | CD-1
On March 23, 2009 Norm Ayers
changed the name of this data
element so that it could be
referenced in the Performance
Baseline.

On April 2, 2009 the OECM
requested that the acronym
“ECD” (representing the phrase
“estimated completion date”) be
replaced with the acronym CD-4.
CD-2 The approved list of Key Performance Performance
118 |Approved Y [Parameters (KPP) for the Performance AIN 1000 OECM Baseline for | New
KPPs Baseline at CD-2. CD-2
The original amount set aside by DOE for Cost
Contingency at CD-2.
CD-2 Original Eg(;i:o;to(éontmgency is the reserve budget Performance
119 |DOE Cost Y y ’ N 12 N/A OECM Baseline for | ART
Contingency For EM operations funded projects this cb-2
contingency will be for the entire PBS and
consistent with the project baseline validated
at CD-2.
This data element
contains the
CD-2 The unfunded DOE Cost Contingency amount H
120 Unfunded v set ausidz at CD-2. This data eller%entycontai%s N 12 N/A OECM Fl;(ee\r;zrlirr?:?gf New ?:;]:f-?-;gnﬁ? Ee;\{,‘vgen
DOE Cost the difference between the TPC High and TPC cD-2 9
Contingency Low at CD-2 for EM Cleanup projects only. TPC Low at CD-2 for
EM Cleanup projects
only.
The original amount of schedule contingency,
expressed in days, set aside for the project by
DOE at CD-2.
CD-2 Original Schedule Contingency is the total float in Performance
121 |DOE Schedule | Y |calendar days planned for this project. N 4 OECM Baseline for | PDIR
Contingency CD-2
For EM operations funded projects schedule
contingency will be for the entire PBS and will
be consistent with the project baseline
validated at CD-2.
CD-2 Original - Performance
122 |Management Y The original amount of Management Reserve N 12 N/A OECM Baseline for | NEW
allocated to the contractor at CD-2.
Reserve CD-2
CD-2 Original Performance On 01/14/2009, a member from
123 | Contractor v The original amount of Fee or Profit set aside N 12 N/A OECM Baseline for | NEW the_IPT pointed out that some
Fee/Profit by DOE at CD-2 cD-2 projects do not have Fees.

CD-2

CD-3A

CD-3

CD-4

Close
out
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Data Element [Req - o Data Data List of . .

Row A Y/N Data Dictionary Description Type Length values Responsible| Function Ref Comments CD-0 | CD-1
On 1/28/09 OECM stated that
this data element will require
additional discussion, as the Fee
is sometimes tied to the Contract
and not to the Project (an
apportionment method may be
required).

CD-2 Non- Performance
124 (Contract Y |Non-contract costs identified at CD-2. N 12 OECM Baseline for | NEW
Costs CD-2
The Performance Measurement
Baseline (PMB) is a time-
phased budget plan for
accomplishing work, against
which contract performance is
measured. It includes the
budgets assigned to scheduled
The unique and sequential version number, or cPP control accounts and the
124a PMB Version Y |code, for this version of the Performance AIN 12 00001 CONTR Project New |applicable indirect budgets. For
Number . 00002 Upload
Measurement Baseline. future effort, not planned to the
PMB
control account level, the PMB
also includes budgets assigned
to higher level Contractor Work
Breakdown Structure (CWBS)
elements, and to undistributed
budgets. It does not include
management reserve.
The official title for this Performance P?ol?gct
124b |PMB Title Y |Measurement Baseline, such as AIN 50 N/A CONTR Uplgad New
Congressional Baseline”. PMB
CPP
124¢ PMB Approval v The da.te that. the PMB was approved by the Date 12 N/A CONTR Project New
Date approving official. Upload
PMB
PMB CPP
124d | Approving v The name of the approving official that AN 50 N/A CONTR Project New
- approved the PMB. Upload
Official Name
PMB
The calculated Budget at Completon (BAC) Modlo a6 the sum of all BCWS Project cloment was roquested b
125 |PMB BAC Y |for the Performance Measurement Baseline N 12 - PARS Il ! New a 1 oY
(PMB) data elem_ents for the life cycle Upload OECM (MI_:, JM) to b_e included
' of the project. PMB on the Project Overview screen.
The contractor Performance Measurement P?olj?:ct ggrma?; \:/Lvi’sza(l)c?c?etc:“gydgltzas for
125a |PMB ECD Y |[Baseline E_stlmated Completion Date (ECD) N 12 CONTR Upload New compatibility with other PMB data
for the project.
PMB elements.
CPP On May 12, 2009 this data
125b Egﬂr?aﬁigpe Y 'égzé‘iic:::r&::;/?é;;?rz%r;?alzi/lveeasurement AIN 1000 CONTR Project element was added by EES for
P ' Upload compatibility with other PMB data

CD-2

CD-3A

CD-3

CD-4

Close
out
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Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
PMB elements.
PMB CPP On May 12, 2009 this data
L The contractor Performance Measurement Project element was added by EES for
125¢ | Undistributed Y Baseline (PMB) undistributed budget amount. AN 1000 CONTR Upload compatibility with other PMB data
Budget
PMB elements.
. cPP
PMB Non- Performance Measurement Baseline Non- Proiect
125d |Contract Y |[contract costs that include DOE direct costs N 12 CONTR Uplf)ad New
Costs for the project PMB
) CPP
PMB The approved total Contractor Fee/Profit dollar Proiect
125e | Contractor Y [amount for this Performance Measurement N 12 CONTR U Ig)ad New
Fee/Profit Baseline. P
PMB
CD-3A The approved scope for EM projects art CD-
126 |Approved N |3 pp P proj AIN 256 OECM CDforEM | New
Scope ’
CD-3A
127 |Approved N | The approved cost for EM projects at CD-3A. N 12 OECM CD for EM | New
Cost
. . . CD )
CD-4 TPC An estimate of Total Project Cost, at the high ) On April 16, 2009 OECM
128 (high) Y end of the range, made at CD-4 Approval. N 12 OECM Forecasting | New requested this new data element
TPC & ECD
CD-4 KPP A brief narrative done at the completion of the This narrative can also be found
Scope project that verifies the completed scope CD for KPPs in the attachment titled: “Key
129 Narrative at Y against the approved scope. KPPs at CD-4 AN 4000 N/A OECM at Completion PDIR Performance Parameters
Completion must equal KPP’s at CD-2. Verification Report”.
CD-5 Actual
130 C.ost ap v The final cost of the prpject when financial N 12 N/A OECM CD for ART
Financial closure has been obtained. Close-out
Close-out
DOE Cost
131 Contlnggncy v The amount (_)f DOE Cost contingency used by N 12 N/A FPD Monthly ART |Entered this month. RM RM RM RM
Used This the project this month. Status
Period
Data element value is calculated
by PARS Il each month.
Formulas follow:
1) For first month, calculation is:
Remaining (Original amount minus the
The calculated, remaining amount of DOE Monthly amount used this period =
132 |DOE Cost Y Cost Contingency. N 12 N/A PARS Il Status ART remaining amount). RM RM RM RM

Contingency

2) For all subsequent months,
calculation is: (Remaining
amount minus the amount used
this period = new remaining
amount).
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Row beiel ElEmeit | [[E Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
goor'iiicr;iu'e The amount of DOE Schedule Contingency, Monthl
133 gency Y |expressed in calendar days, that was used by N 4 FPD y PDIR |Entered each month RM RM RM RM
Used This - ; Status
- the project during the month.
Period
Data element value is calculated
by PARS Il each month.
Formulas follow:
1) For first month, calculation is:
Remaining (Original amount minus the
134 |DOE Schedule | Y The r_1umber of days_of DOE Schedule N 4 N/A PARS II Monthly PDIR amount used this period = RM RM RM RM
. Contingency remaining for the project. Status remaining amount).
Contingency
2) For all subsequent months,
calculation is: (Remaining
amount minus the amount used
this period = new remaining
amount).
Contractor
135 Fee/Prof_lt v Thg amount of Contractor Fee/Profit used this N 12 N/A FPD Monthly New |Entered each month. RM RM RM RM
Used This period. Status
Period
Data element value is calculated
by PARS Il each month.
Formulas follow:
1) For first month, calculation is:
. (Original amount minus the
Remaining . ) Monthly amount used this period =
136 |Contractor Y |[The remaining Contractor Fee/Profit. N 12 N/A PARS II New - RM RM RM RM
: Status remaining amount).
Fee/Profit
2) For all subsequent months,
calculation is: (Remaining
amount minus the amount used
this period = new remaining
amount).
Contractor March 30, 2009 -
Sites not using the PARS CPP
137 Management Y The amount of Management Reserve used N 12 module may use this data FPD Monthly New |Entered each month. RM RM RM RM
Reserve Used this month. ) Status
: . element to enter this data on a
This Period -
manual basis.
Data element value is calculated
by PARS Il each month.
Formulas follow:
March 30, 2009 -
Remaining The calculated. remaining amount of Sites not using the PARS CPP Monthl 1) For first month, calculation is:
138 |Management | Y ' 9 N 12 module may use this data PARS Il Y| New |(Original amount minus the RM RM RM RM
Management Reserve. . Status . o
Reserve element to enter this data on a amount used this period =

manual basis.

remaining amount).

2) For all subsequent months,
calculation is: (Remaining
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Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
amount minus the amount used
this period = new remaining
amount).
This data element uses a
dropdown box that contains a
pre-calculated list of month/year
values such as:
06/2010
The fiscal year (MM/YYYY) and calendar 07/2010
Monthly month for reporting status or writing 08/2010
Status assessments. This data element is updated by 09/2010 Monthly
139 Reporting Y the author before writing or updating monthly Date 10 10/2010 FPD Status ART RM RM RM RM
Date status information. 11/2010
MM/YYYY 12/2010
01/2011
02/2011
03/2011
04/2011
05/2011
etc
The date that the project was closed-out for This data element uses a On May 5, 2009 this data
- \ o ) dropdown box that contains a .
the previous month’s activities. Each project . element was inserted by EES as
hould b . d and closed h pre-calculated list of month/year It of ; di -
Month-End should be reviewed and closed on a monthly values such as: Monthly a result of previous discussions
139a Y [basis. This data element serves as a “switch” | Date 10 ' OECM New |at OECM Working Group RM RM RM RM
Date Closed S ; Status -
to indicate that the project has been formally Meetings and requests by
; ; 06/2010
reviewed and closed-out for the previous Dekker to have a month-end
) L 07/2010 :
month’s activities. etc close switch.
A brief narrative on the current project status,
describing recent developments, comments,
clarifications, or concerns relating to the
project. Describe issues that need to be
140 FPD Status v addressed at the Program and/or the AN 2000 FPD Monthly PDIR RM RM RM RM
Assessment Department level (e.g., risks encountered that Status
will potentially require contingency held by
DOE, assumptions in the project baseline that
are not valid and could result in potential
delays or cost overruns).
,':steitsﬁueit A color assigned to the red, yellow, green Monthl
141 Indicator Y |performance indicator that indicates the Object 1 R, Y, G FPD Statusy PDIR RM RM RM RM
overall condition of the assessment.
(RIYIG)
FPD Gorrective action plan expested o biing the Month Needed? M
142 |Corrective N 3 p P 9 AN 4000 N/A FPD y NEW |[(DOE O 413.3A Attachment 2, RM RM RM RM
h project back on schedule, cost or other Status
Action Plan P1)
parameter.
. . . . On 01/14/20009, the IPT
- A unique, sequential number that identifies the » P
143 N |specific narrative, in order, for each of the FPD oy PMET S IED el th|§ EEi e
UDCOMING events Status should be automatically system
PD Project P 9 ’ generated by PARS Il (e.g.,
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Row beiel ElEmeit | [[E Data Dictionary Description D DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
Upcoming 1,2,3,4,5)
Events ID
- Brief narrative that describes an upcoming
. event that should be brought to the attention Monthly
| 220 Prgject b of senior DOE management. This narrative to — i Status IS (1Y
Upcoming
be shown on the DepSec Report
Events
Narrative
FPD The calendar year and month that the FPD
145 Forecasted N bell_eves @hat issues will be resq!ved a?d the Date 10 N/A FPD Monthly PMET RM RM RM RM
Month to project will return to a status of “green”. Status
Achieve Green MM/YYYY
FPD
146 Forecast_ed v The data that the FPD expects the project to Date 10 N/A FPD Monthly PMET RM RM RM RM
Completion be completed. mm/dd/yyyy Status
Date
FPD
147 |Forecasted Y |The FPD's estimate for Total Project Cost N 12 N/A FPD Monthly o\t RM RM RM RM
Total Project Status
Cost (TPC)
A brief narrative on the current project status,
describing recent developments, comments,
clarifications, or concerns relating to the
project. Describe issues that need to be
148 PO Status N addressed at the Progra_m and/or the AN 4000 N/A PO Monthly NEW RM RM RM RM
Assessment Department level (e.g., risks encountered that Status
will potentially require contingency held by
DOE, assumptions in the project baseline that
are not valid and could result in potential
delays or cost overruns).
Z(s)sitseg;int A color assigned to the red, yellow, green Monthl
149 indicator N [performance indicator that indicates the Object 1 R,Y,G PO Statusy NEW RM RM RM RM
overall condition of the assessment.
(RIYIG)
. . . On April 16, 2009 the OECM
150 |PO Progress | | Narrative from the PO identifying progress AN 4000 [N/A PO Monthly | \ew [Working Group requested this RM RM RM RM
Assessment made towards Green. Status
new data element.
ngzg;?r:gif A color assigned to the red, yellow, green Monthl On April 16, 2009 the OECM
151 Indicator N |performance indicator that indicates the Object 1 R,Y,G PO Statusy New |Working Group requested this RM RM RM RM
overall progress of the assessment. new data element.
(RIYIG)
PO Overall A narrative of the PO'’s final and overall Monthl On April 16, 2009 the OECM
152 N [assessment of the project for the reporting A/N 4000 N/A PO y New |Working Group requested this RM RM RM RM
Assessment ) Status
period. new data element.
PO Forecastea | |11 SAETR Voo amont bathe PO on A 16,2009 e OECM
153 |Month to N ) . “ " Date 10 N/A PO y New |Working Group requested this RM RM RM RM
project will return to a status of “green”. Status

Achieve Green

MM/YYYY

new data element.
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Row beiel ElEmeit | [[E Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
, . . On April 16, 2009 the OECM
154 PO Forecasted N The PO Analyst's estimate for Total Project N 12 N/A PO Monthly New | Working Group requested this RM RM RM RM
TPC Cost Status
new data element.
. . On April 16, 2009 the OECM
PO Forecasted The PO Analyst's estimate for construction Monthly - ’ .
155 CD-4 Date N completion date at CD-4. MM/DD/YYYY Date 12 N/A PO Status New |Working Group requested this RM RM RM RM
new data element.
A brief narrative on the current project status,
describing recent developments, comments,
clarifications, or concerns relating to the
project. Describe issues that need to be
addressed at the Program and/or the
Department level (e.g., risks encountered that
will potentially require contingency held by
156 [OECM Status |\ 155 “assumptions in the project baseline that | AN 4000 |N/A OECM Monthly o\t RM RM | RM | RM
Assessment ] ) ; Status
are not valid and could result in potential
delays or cost overruns).
OECM will use this data element to explain the
color-coded assessments (Red, Yellow,
Green) and other information as shown on the
Monthly Report to the Deputy Secretary.
gsg\élssr;it#ts A color assigned to the red, yellow, green Monthl
157 Indicator Y |performance indicator that indicates the Object 1 R)Y,G OECM Statusy PMET RM RM RM RM
overall condition of the assessment.
(R/IYIG)
OECM Narrative from the OECM identifying progress Monthly
158 |Progress Y AIN 4000 N/A OECM PMET RM RM RM RM
made towards Green. Status
Assessment
OECM
Progress A color assigned to the red, yellow, green Monthl
159 [Assessment Y |performance indicator that indicates the Object 1 R,Y,G OECM Statusy PMET RM RM RM RM
Indicator overall progress of the assessment.
(R/IYIG)
A narrative of the OECM's final and overall
160 OECM Overall v assessment of the project for the reporting AN 2000 N/A OECM Monthly ART RM RM RM RM
Assessment period. This narrative goes on the DepSec Status
Report.
OECM The calendar year and month that the OECM
161 Forecasted N bell_eves Fhat issues will be resq!ved a?d the Date 10 N/A OECM Monthly ART RM RM RM RM
Month to project will return to a status of “green”. Status
Achieve Green MM/YYYY
OECM The OECM Analyst's estimate for Total Project Monthly
162 |Forecasted Y N 12 N/A OECM ART RM RM RM RM
Cost Status
TPC
OECM
Forecasted The OECM Analyst’'s estimate for construction Monthl
163 |Construction Y |[completion date at CD-4. Date 12 N/A OECM Statusy PMET RM RM RM RM
Completion MM/DD/YYYY
Date at CD-4
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Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out

On 01/14/2009, the IPT
determined that information
stored in this data element may

A detailed narrative, kept by the OECM be “Sensitive” in nature because

Analyst that contains ongoing narrative about it could contain procurement and

the project. This text should not be made Monthly contract info.

e OECM Analyst o available for reporting purposes or directly AU Ao e SE=E Status a2l = il A =
Detailed shared with other PARS Groups. On 1/28/09 the OECM
Comments determined that no changes will

be made to this data element and
that data entered into this field
must not be of a sensitive nature.
The Performance Baseline is the
collective key performance,
scope, cost, and schedule
PB Version The unique and sequential Baseline Version BP-001 Performance parameters, which are defined
165 Number Y [Number for each record (i.e. each new version | A/N 12 BP-002 OECM Baseline PDIR |for all projects; includes the
of the baseline) in the Baseline Version Table. etc (BCPs) entire project budget (total
project cost and CD-4 date) and
represents DOE’s commitment to
Congress.
. . . Performance
166 |PB Title y |The tite given to the baseline change, suchas |\ 50 N/A OECM Baseline |PDIR
Congressional Baseline”. (BCPs)
Performance

167 PB Approval v The da'te that_ the PB was approved by the Date 12 N/A OECM Baseline PDIR
Date approving official. MM/DD/YYYY (BCPs)

. ) - Performance
PB Approving The name of the approving official that )

168 Official Name Y approved the PB. AN 50 NIA OECM 3;5&','2)8 PDIR
PB Change Performance

169 |Submission | N ;gevf:stenfggghmeﬁgé’f“ for the change to the | 12 N/A OECM Baseline | PDIR
Date ’ wyy (BCPs)

PB Change - . Performance

170 |Directed? v | lag (ves/o) that indicates if the change to. | -y 1 ves OECM Baseline | PDIR

(YIN) y OF (BCPs)
If the baseline change accompanies a change

PB Change in in cost, the system calculates the change in Performance

171 Cost 9 Y [the dollar value of the approved change N 12 N/A PARS Il Baseline PDIR | Calculated

(positive or negative) between the current TPC (BCPs)
(High) and the new TPC (High).
If the baseline change accompanies a change
in schedule, the system calculates the change

PB Change in in calendar days of approved change (positive Performance

172 9 Y ar aays ol app ange (p N 6 N/A PARS II Baseline | PDIR |Calculated

Schedule or negative) that the schedule will be extended (BCPs)
or reduced, between the current Approved
CD4 Date High and the new CD4 Date High.
PB Change in If the baseline change accompanies a change Performance

173 KPPs 9 Y |in key performance parameters, describe the AIN 1000 OECM Baseline New

changes between the original approved KPPs (BCPs)
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Data Element |Req - _ Data Data List of . .
Row Neme YN Data Dictionary Description Type Length values Responsible| Function Ref Comments
and the current KPPs.
This data element was added to
the original list of PB data
The official text in the Performance Baseline Performance elements by Norm Ayers on
174 |PB Narrative Y |approval document that that summarizes the N 12 OECM Baseline New |March 23, 2009. The reason for
cost, schedule and scope elements for the (BCPs) this addition is to provide correct
project. an omission from the original PB
definition.
The high end of the range for Total Project Performance
175 |PB TPC (high) | Y |Cost as identified in the approval document for| N 12 OECM Baseline New
the Performance Baseline. (BCPs)
On April 16, 2009 OECM
The low end of the range for Total Project Performance requested that this data element
176 |PB TPC (low) Y |Cost as identified in the approval document for| N 12 OECM Baseline New |be added to the Performance
the Performance Baseline. (BCPs) Baseline (to be used for EM
Cleanup Projects).
The high end of the range for Estimated
PB CD-4 Date Completion Date at CD-4, as identified in the Performance
177 ; Y |approval document for the Performance D 10 Mm/dd/lyyyy OECM Baseline New
(high) A
Baseline. (BCPs)
The low end of the range for Estimated On April 16, 2009 OECM
PB CD-4 Date Completion Date at CD-4, as identified in the Performance requested that this data element
178 (low) Y |approval document for the Performance D 10 Mm/dd/lyyyy OECM Baseline New |be added to the Performance
Baseline. (BCPs) Baseline (to be used for EM
Cleanup Projects).
This data element was added to
- - the original list of PB data
e s ot a5 peromance | alment by Norm ayer o
179 |PB KPPs y |!mportant Scop project, AIN 1000 Narrative list of KPPs OECM Baseline New |March 23, 2009. The reason for
identified in the approval document for the c his addition i id
Performance Baseline (BCPs) this a | |t!on is to provi e _correct
' an omission from the original PB
definition.
PB DOE The approved total number of days of DOE Performance
180 [Schedule Y |Schedule Contingency for the Performance N 12 OECM Baseline New
Contingency Baseline. (BCPs)
. Performance
181 PB D'OE Cost v The approved total DOI_E Cost Contingency for N 12 OECM Baseline New
Contingency the Performance Baseline.
(BCPs)
The approved, unfunded DOE Cost . .
PB Unfunded Contingency or the Performance Baseline. Performance zj—irf]f'zrgﬁf;egg?\lggncfhnet?gsctﬁ h
182 |DOE Cost Y |[This data element contains the difference N 12 N/A OECM Baseline New and TPC Low at CD-2 for EM 9
Contingency between the TPC High and TPC Low at CD-2 (BCPs) -
. Cleanup projects only.
for EM Cleanup projects only.
PB Contractor The approved total Contractor Management Performance
183 |Management Y |Reserve dollar amount for this performance N 12 OECM Baseline New
Reserve baseline event. (BCPs)

Close
out
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Row

Data Element
Name

Req
YIN

Data Dictionary Description

Data
Type

Data
Length

List of
Values

Responsible

Function

Ref

Comments

CD-0

CD-1

184

PB Contractor
Fee/Profit

The approved total Contractor Fee/Profit dollar
amount for this performance baseline event.

12

OECM

Performance
Baseline
(BCPs)

New

185

PB Non-
Contract
Costs

Non-contract costs includes DOE direct costs
for the project

12

OECM

Performance
Baseline
(BCPs)

NEW

186

Delete This
Data Element
(Duplicate)
PB PMB

The contractor’s current Performance
Measurement Baseline (PMB)

12

OECM

Performance
Baseline
(BCPs)

NEW

This amount will be entered
manually by the OECM.

187

Budget Fiscal
Year

The fiscal year of the President’s
Congressional Budget request (CRB). (YYYY)

Date

Examples:

2009
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
2020
2021
2022
2023
2024
2025
2026
2027
2028
2029
2030
2031
2032
2033
2034
2035

OECM

Budget

PDIR

On 2/20/2009 Science
recommended that the FPD
populate this data element.

188

Budget Source

The source of data for the budget profile, such
as the DOE Integrated Priority List, OMB,
Congress, or the Performance Baseline

AN

256

Dropdown List of Values:

1. DOE Integrated Priority List

2. OMB - President’s Office of
Management

3. CRB - Congressional Review
Board

4. Performance Baseline

OECM

Budget

PDIR

On 2/20/2009 Science
recommended that the FPD
populate this data element.

CD-2 | CD-3A | CD-3 CD-4

UR@SE |UR@SE |UR@SE [UR@SE

Close
out
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Row

Data Element
Name

Req
YIN

Data Dictionary Description

Data
Type

Data
Length

List of
Values

Responsible

Function

Ref

Comments

CD-0

Close

CD-1 | CD-2
out

CD-3A | CD-3 CD-4

189

TEC (Design)

The total Project Engineering Design portion in
the Budget Request.

12

OECM

Budget

PDIR

On 01/14/2009, the IPT stated
that it must provide a better
definition for this data element.

The IPT member from Science
asked if this data element
pertained to Preliminary
Engineering Design, or to
Design.

On 2/20/2009 Science
recommended that the FPD
populate this data element.

190

TEC
(Construction)

Enter the Total Estimated Construction cost
estimated for the project. (Note: this will be
inclusive of any LLI funds).

12

OECM

Budget

PDIR

On 2/20/2009 Science
recommended that the FPD
populate this data element.

191

OPC
Excluding
D&D

Other Project Costs, excluding D&D costs.

Other Project Costs are engineering design,
development, startup and operations which
are essential for project execution and are
operating expense funds.

12

OECM

Budget

PDIR

On 01/14/20009, the IPT stated
that it must provide a better
definition for the term D&D,
especially as they relate to EM
projects.

D&D = Deactivating and
Decommissioning

On 2/20/2009 Science
recommended that the FPD
populate this data element.

192

OPC Including
D&D

Enter Other Project Costs and include D&D
costs associated with the construction project

Other Project Costs are engineering design,
development, startup and operations which
are essential for project execution and are
operating expense funds.

12

OECM

Budget

New

On 01/14/2009, the IPT stated
that it must provide a better
definition for the term D&D,
especially as they relate to EM
projects.

On 1/28/09 OECM stated that it
may delete this data element.

On March 5th, 2009, the IPT
decided to retain this data
element (previously scheduled
for deletion)

On April 30, 2009 EES added
this new data element to comply
with the revised Budget Screen.

193

Undistributed
Budget

Enter the amount of undistributed budget.

12

OECM

Budget

New

On 2/20/2009 Science
recommended that the FPD
populate this data element.

On April 30, 2009 EES added
this new data element to comply

UR@SE
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Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
with the revised Budget Screen.
An optional text field that can be used for On May 13, 2009 EES added this
193a [Budget Notes N [entering information about the budget for the AIN 256 text OECM Budget New |new data element for compliance UR@SE
project. with the new Budget screen.
DOE Project ID The project identifier for the upload file, to be Pcr:onfct I6nszeort0e9d(lf)g/r Eg;]n;g?/;{ifyovc@pm
194 for Upload File Y |[compared to the PARS Project ID and the AIN 50 CONTR Upload New dPP and OA Module) RM RM RM RM
P DOE Project Number for validation P :
Monthly
On April 2, 2009 OECM
. . Yes requested this data element. Its
195 FPD. e Y InelEzizs that 4 F2D has FENIENTE e YIN 1 No FPD ATy New | position will have no impact on RM RM RM RM
Reviewed CPP current project upload file. _ Status A
Default = No when the upload file will be
transmitted to HQ.
On May 12, 2009 OECM (JM,
. Yes MF) requested this data element
Monthly OA Has all PARS Oversight and Assessment data FPD Monthly i
195a Current Y/N") Y been entered for the month Y/N? Y/N 1 No B PO Status New |as an addition to the Monthly RM RM RM RM
Default = No Status screens for the FPD and
PO.
On 01/14/20009, the IPT talked
about the different ways in which
the BWCS profile is loaded with
Budgeted Cost of Work Scheduled (BCWS) or gagi 322 I:::t)%roa%n g?écﬁi; e'\gtairr:ay
Planned Value (PV) is the budget for the BCWS profile P
planned scope that is scheduled to be p ’
accomplished during the r_nonth. BCWS is the cpp On 1/28/09 OECM determined
PMB BCWS el leinesl sEsmmae I el esElEe Project that more discussion would be
196 Y [in the project baseline. Enter the N 12 N/A CONTR ART - .
Incremental 3 " Upload needed to resolve issues with
Monthly BCWS through project completion. PMB this data element
BCWS must flow from the approved baseline ’
ED. As of March 5, 2009, the IPT
determined that PARS Il will
display and print the words
“BCWS Monthly” when it
accesses the “BCWS
Incremental” data element.
On 01/14/2009, the IPT talked
about the different ways in which
the BWCS profile is loaded with
Budgeted Cost of Work Scheduled (BCWS) or cpp data by Program Offices. Many
PMB BCWS Planned Value (PV) is the budget for the Proiect POs do not complete the entire
197 , Y |planned scope that is scheduled to be N 12 N/A CONTR / NEW | BCWS profile.
Cumulative A A A n Upload
accomplished during the cumulative period. PMB
On 1/28/09 OECM determined
that more discussion would be
needed to resolve issues with
this data element.
BCWP The Budgeted Cost of Work Performed CPP As of March 5, 2009, the IPT
e Incremental i (BCWP) or the Earned Value (EV) for the b 12 CCUIIR Project AR determined that PARS I will i Rt R i
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Row beiel ElEmeit | [[E Data Dictionary Description D DB Lzt &l Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
indicated month Upload display and print the words
BCWP is the sum of all budgets for all Monthly “BCWP Monthly” when it
completed work and the completed portions of accesses the “BCWP
ongoing work. BCWP is the total budget (in Incremental” data element.
dollars) for the scope that was actually
accomplished during the month.
The Budgeted Cost of Work Performed (Cum)
or Earned Value (Cum) for the project-to-date.
BCWP (Cum) is the sum of all budgets for all CPP
BCWP completed work and the completed portions of Project
e Cumulative A ongoing work. BCWP (Cum) is the total N 12 CCUIR Upload e M M M
budget, in dollars, for the scope that was Monthly
actually accomplished during the project-to-
date period.
The Actual Cost of Work Performed (ACWP) As of N_Iarch 5, 2009, the IP.T
f : CPP determined that PARS Il will
ACWP for dite amoni ACHE s e aptual COSF Project display and print the words
200 Y |incurred for the work accomplished during the N 12 CONTR ART |, . - RM RM RM RM
Incremental . Upload ACWS Monthly” when it
month and is based on actual expenses 7
) . Monthly accesses the “ACWS
accrued and not from financial reports. N
Incremental” data element.
ACWP The Actual Cost of Work Performed ACWP Pcr:oF')gct
201 . Y |(Cum) for the Project-to-Date. This is the N 12 CONTR ! NEW RM RM RM
Cumulative - ) . Upload
cumulative value over the project life.
Monthly
Enter the Budget at Completion (BAC),
expressed in dollars,
Delete this cPp
Data Element The BAC must equal the total of all BCWS . .
: . " . Project Should this data element be
202 |(Duplicate 125)| Y [entries for the entire life cycle of the project, N 12 N/A CONTR Upload NEW e > IR@CD
PMB BAC BAC can be calculated or can be entered PMB
manually to validate the integrity of the BCWS
profile.
ETC is the bottoms-up estimate to complete CPP
ETC - Bottoms the project, as expressed in dollars. Estimate Project
203 U N [To Complete is the current estimate of coststo| N 12 N/A CONTR Upload ART
P complete all work from a point in time to the Annual
end of the project or program.
CPP
204 ETC - Bottoms N The date that th_e bottoms up estimate to Date 10 N/A CONTR Project ART
Up Date complete exercise was made. Upload
Annual
The estimate at completion (EAC) is the
current estimated cost for program authorized
el CPP On March 5, 2009 the IPT
205 |[EAC Y |EAC is calculated and represents the actual N N/A CONTR Pr?Jecé NEW detirjmmed ‘h?t :jhe contracgor d IR@CD RM RM RM
direct costs, plus indirect costs allocable to the Ypie could use any In ugtry-stan ar
' Monthly formula for calculating EAC.

contract, plus the estimate of costs (direct and
indirect) for authorized work remaining.
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Row beiel ElEmeit | [[E Data Dictionary Description D DB Lzt &l Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
The contractor’s written narrative of schedule,
as sourced from the control account level of
the contractor’'s WBS.
Give specific and most significant causes of
variances, corrective actions being CPP
STHEELE implemented, and recovery times. The Project
206 |Variance N . ' . ; . AIN 4000 N/A CONTR NEW RM RM RM RM
NETEihE narrat|ye explangnon must be clear, brief to Upload
the point and written to be understood by Monthly
senior management — No abbreviations or
acronyms are to be used. If the previously
entered BCWS profile was changed for any
reason an explanation must be provided in this
narrative.
The contractor’s written narrative of cost
variance, as sourced from the control account
level of the contractor's WBS.
Give specific and most significant causes of
. variances, corrective actions being CPP
CiEel VETEmEE implemented, and recovery times. The Project
207 |Narrative N . ! ) ; . AIN 4000 N/A CONTR NEW RM RM RM RM
narrative explanation must be clear, brief to Upload
the point and written to be understood by Monthly
senior management — No abbreviations or
acronyms are to be used. If the previously
entered BCWS profile was changed for any
reason an explanation must be provided in this
narrative.
The contractor’s written narrative of earned
value, as sourced from the control account
level of the contractor's WBS.
Give specific and most significant causes of
variances, corrective actions being CPP
208 Earne(_j Value N impler_nented, and_recovery times. The_ AN 4000 N/A CONTR Project NEW RM RM RM RM
Narrative narrative explanation must be clear, brief to Upload
the point and written to be understood by Monthly
senior management — No abbreviations or
acronyms are to be used. If the previously
entered BCWS profile was changed for any
reason an explanation must be provided in this
narrative.
CPP
Risk Register The contractor’s risk log, as sourced from the . Project
209 Log N contractor's scheduling System. Object 64000 N/A CONTR Upload NEW RM RM RM RM
Monthly
(?:tlztglémsent The initial or ori_ginal amount _of Management cpp
(duplicate?) Reserve set aside for the project by DOE. Project
210 : Y N 12 N/A CONTR ART UR@SE [UR@SE |UR@SE |UR@SE
. . . Upload
PMB Original For EM operations funded projects the MR will PMB
be for the current Near-Term project segment.
Management
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Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
Reserve
Management Chls
211 |Reserve Used | Y The amount of Management _Rese!'ve, N 12 N/A CONTR Project ART Uploaded each month by CPP RM RM RM RM
: . expressed in dollars, used this period. Upload module.
This Period
Monthly
The remaining amount of Management
Reserve, expressed in dollars.
R The Management Reserve Remaining (MRR)
Contr acto% is the total contractor management reserve Calculated each month =
uncommitted on a project. It is the amount of Project (Original Management Reserve —
2 | EEE R u the Contract Budget Baseline (CBB) A = Has Upload (CPP) N Management Reserve Used This R0 R M R0
Reserve - ’
With held for contract control purposes, rather Period)
than assigned for the accomplishment of a
specific task or set of tasks. It is not part of the
Performance Management
Baseline (PMB)
Management Gl
213 |Reserve v Text narrative, associated with the use of Text 4000 N/A CONTR Project New RM RM RM RM
. Management Reserve dollars for the period. Upload
Narrative
Monthly
N Project 82%?: \i/saszr?e?qi(tezltséget‘)t)?
213a|SPI Y |Schedule Performance Index. N d;glcnggl (1)83)888 PARS Il Upload (CPP) New OECM (MF, JM) to be included RM RM RM RM
999.000 on the Project Overview screen.
SElse | eelinty Project (Ce)lgn':/lean){ vlvsaszrzcc)]i;zltzg?at?
213b (CPI Y |Cost Performance Index. N decimal 001.000 PARS II Upload (CPP) New OECM (MF, JM) to be included RM RM RM RM
PEEEE DT on the Project Overview screen
999.000 '
Added on 4/22/09 by Norm Ayers
214 |Program POC | Y The f_uII name of the_Program Point .Of Contact A/N 80 Selected from dropdown box. OECM Prole(_:t_ . New |32 da_ta D reqmred for AN AN AN AN AN AN
who is currently assigned to the project. Responsibility the design of the Project
Contacts Screen.
Added on 4/22/09 by Norm Ayers
215 OECM Analyst v The full name of the OECM Analyst who is AN 80 Selected from dropdown box. OECM Project New |35 2 da‘ta element requwed for AN AN AN AN AN AN
POC currently assigned to the project. Responsibility the design of the Project
Contacts Screen.
Project Project
216 |CONtact y |The full name of the individual assigned to this | -, 80 Dropdown box OECM Contact | New AN | AB AN AN AN AN
Assighment project, as sourced from the Contacts table. g
Assignments
Name
Contact Project
217 Assignment Y |The contact’s organization. A/N 30 Dropdown box OECM Contact New AN AB AN AN AN AN

Organization

Assignments
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Data Element [Req o o Data Data List of . .
Row Neme YN Data Dictionary Description Type Length values Responsible| Function Ref Comments
Project
Contact The contact’s assigned role for this project Project
218 |Assignment Y |[(could be different than the contact’s official AIN 30 Dropdown box OECM Contact New
Role on title). Assignments
Project
Contact Project
219 A Y |The contact’s official title. AIN 30 Dropdown box OECM Contact New
Assignment f
. Assignments
Title
Project Project
220 g(s)git;r?;ent v ;:]oeje(?:?te that this contact was assigned to the D 10 Mm/ddlyyyy OECM Contact New
Date Assigned Assignments
Project
Contact . . Project
221 |Assignment Y The date tha}t this contact was un-assigned D 10 Mm/dd/yyyy OECM Contact New
from the project. g
Date Un- Assignments
Assigned
Project .
Contact The primary telephone numbers for the Project
222 Assi Y AIN 10 Dropdown box OECM Contact New
ssignment contact. Assi
ssignments
Phone
Contact Project
223 Assignment Y |[The primary email address for the contact. AIN 50 Dropdown box OECM Contact New
Email Assignments
Contact Project
224 Assignment Y |The contact’s office address. AIN 50 Dropdown box OECM Contact New
9 Assignments
Address
Internal database identifier for each contact .
225 |Contact ID N record in the database. AN 12 Dekker assigned OECM Contacts [PARS
Contact The formal greeting or salutation for the
226 Salutation Y contact. AN 12 Mr., Mrs., Doctor OECM Contacts |PARS
227 ﬁgm:m First Y |Contact’s first name AN 25 Herbert OECM Contacts | PARS
Contact s .
228 | N [Contact’'s middle name AN 15 Phinneas OECM Contacts [PARS
Middle Name
229 ’C\l:g;t:ct Last Y [Contact’s last name AN 30 Hathaway OECM Contacts [PARS
Contact Full Contact's complete name (auto formatted and Mr. Herbert P. Hathaway,
230 Name Y concatenated by PARS 1) AN 80 Esquire OECM Contacts | PARS
231 |Contact Suffix [ N |Contact's suffix AIN 12 Junior, Esquire OECM Contacts |PARS

CD-0

cp-1 | cp2 | cp-3a | cp-3 | cp-a C&ﬁe
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AN AN AN AN AN
AN | AN AN AN AN AN
AN | AN AN AN AN AN
AN | AN AN AN AN AN
AN | AN AN AN AN AN
AN | AN AN AN AN AN
AN | AN AN AN AN AN
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CD-0

Data Element [Req o o Data Data List of . .
Row Neme YN Data Dictionary Description Type Length values Responsible| Function Ref Comments
231a | Contact Notes | N Contact Notes: a text field to be used for any AN 256 Text field to be used for any OECM Contacts New On May 12, _2009 OECM (IM)
purpose. purpose requested this new data element.
Dropd_own box contamlr?g the On May 21, 2009, Dekker
following data elements: d that this d |
Contact Type: the list of valid contact types requested that this data element
231b [Contact Type Y : ' AIN 30 OECM Contacts New |be added to support the
such as Contractor, User, other Contractor . ;
implementation of the Contacts &
Contact (User) Y
Certifications screens.
Other
Contact Grou The name of the group to which this contact
232 D Pl N belongs in PARS, such as FPD or OECM AIN 12 Dekker assigned OECM Contacts |PARS
Analyst.
Contact . . . NNSA
233 |Program v Th|§ Program to which this contact has been AN 12 sC OECM Contacts | PARS
assigned.
Acronym EM
234 Contact Site v Thg Site to which this contact has been AN o5 Pantex OECM Contacts | PARS
Code assigned.
Contact
235 |Address Line Y |[The first line of the contact’'s work address. AIN 30 1000 Independence Avenue OECM Contacts |PARS
1
Contact - . ,
236 |Address Line | N |11€Second (optional) line of the contact's AN 30 PO Box 555 OECM Contacts | PARS
2 work address.
237 |Contact City Y |[The name of the city (contact’s work address). | A/N 15 Washington, D.C OECM Contacts |PARS
The abbreviation of the state (contact’s work MD
238 |Contact State Y AN 2 VA OECM Contacts PARS
address).
DC
239 ggg;act Zip Y |[The zip code for the contact’'s work address. AN 10 20981-9987 OECM Contacts |PARS
240 g\:/\(/)(;]rtli‘)(:t Phone Y |[The contact’s work telephone number. AIN 12 nnn-nnn-nnnn OECM Contacts [PARS
Contact Phone The contact’s work or personal cell phone
241 (mobile) N number. AIN 12 nnn-nnn-nnnn OECM Contacts [PARS
242 (C\,fg,t.?)d Fax N | The contact’s fax number. AN 12 nnn-nnn-nnnn OECM Contacts [PARS
Contact Email
243 |Address Y |[The primary email address for the use. AIN 50 OECM Contacts [PARS
(primary)
Contact Email
244 |Address N | The primary email address for the use. AIN 50 OECM Contacts |PARS
(secondary)
245 |Date Contact |\ lrpo ate that this table was last updated. D |MM/YY/YYYY PARS I Contacts |PARS

Last Updated

cp1 | cp2 |cD3A | cp3 | cpa | Co%e
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AN | AN | AN | AN | AN
AN | AB | AN | AN | AN | AN
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Row Dl Slemait |25 Data Dictionary Description DEE) DB L & Responsible| Function Ref Comments CD-0 | CD-1 CD-2 | CD-3A | CD-3 CD-4 Clzee
Name Y/N Type Length Values out
246 |Date Contact || The name of the use that last updated this D |MMIDDIYYYY PARS I Contacts |PARS AN AB AN AN AN AN
Updated By table.
249 ﬁ)ontact Group N | The internal database id for each record. AIN 12 Dekker Assigned PARS I g(:gaa;cst New AN AB AN AN AN AN
= Contractor Project Analyst
. Contractor Project
Manager
L] Deputy Federal Project
Director (DFPD)
= Federal Program Manager
(FPM)
. Federal Project Director
(FPD)
. L] Interested Party
250 gg[‘;ﬁ;ﬁéo”p Y IQI‘Z name of the group to which the contact | )\ 30 »  OECM Analyst (Alternate) | OECM g?gltlacst New AN AN AN AN AN AN
9s- . OECM Analyst (Lead) P
=  PARS Help Desk
. PARS System
Administrator
. Program Manager
(Alternate)
- Program Manager (Lead)
= Acquisition Executive
(SAE)
Contact Group The set of access rights codes assigned to Contact
251 Access Rights Y this group (CRUD). AN 12 CRUD OECM Groups New AN AN AN AN AN AN
Contact Group Contact
252 |Date Last N [The date that this table was last updated. D |MM/YYIYYYY PARS II G New
roups
Updated
Contact Group The name of the use that last updated this Contact
253 |Date Updated N D |MM/YY/YYYY PARS II New
By table. Groups
254 |Site ID N | The internal database id for each record. AIN 12 Dekker assigned OECM Site PARS AN AB AN AN AN AN
255 |Site Code Y |[The official code for the site. AIN 25 See below OECM Site PARS AN AB AN AN AN AN
256 ggscription Y |[The official description for the site. AIN 50 See below OECM Site PARS AN AB AN AN AN AN
257 thjeatsége Last |\ | The date that this table was last updated. D 10 MMIYY/YYYY PARS I Site PARS AN AB AN AN AN AN
25g |Date Site N | The name of the use that last updated this D 10 MMIYY/YYYY PARS Il st |PARS AN | AB AN AN AN AN
Updated By table.
259 [Contractor ID The internal database id for each record. AIN 12 Dekker assigned PARS I Contractors | PARS AN AB AN AN AN AN
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Data Element [Req o o Data Data List of . .
Row Neme YN Data Dictionary Description Type Length values Responsible| Function Ref Comments
Attachment The computer filename of the attachment. The Example:
26 | Y |value of the filename is automatically entered | A/N 50 SEPB 20090515.doc PARS I Attachments | PDIR
Filename
by PARS
ASE
B&W Pantex
BBWI
BEA
BJC (Oak Ridge)
BJC/EnergyX
BMI
BNI (ORP)
Contractor BSA
260 Name The prime contractor’'s name. AN 30 BSC PARS I Contractors |PARS
BWXT Y-12
CH2M Hill (Miamisburg)
CHPRC
CWI (INL)
ESFS (Moab)/S&KA
Fluor Fernald
FRA
Isotek Systems
JSA
261 Contractor The prime contractor’s line 1 address. AN 30 PARS Il Contractors |PARS
Address 1
262 Contractor The prime contractor’s line 2 address. AN 30 PARS II Contractors |PARS
Address 2
263 gi(i;tractor The prime contractor’s city. AN 15 PARS Il Contractors | PARS
264 gtoar:(teractor The prime contractor’s state. AN 2 PARS Il Contractors | PARS
265 ggggactor Zip The prime contractor’s zip code. AIN 10 PARS II Contractors |PARS
266 gﬁgar:ctor The prime contractor’s business phone. AIN 10 PARS Il Contractors |PARS
267 |Contractor Fax The prime contractor’s business fax. AN 10 PARS Il Contractors |PARS
268 C_ontractor The site where the contractor’s work is AN o5 Pantex PARS II Contractors | PARS
Site Code performed
Date
269 |Contractor The date that this table was last updated. D 10 MM/YYIYYYY PARS II Contractors |PARS
Last Updated
Date The name of the use that last updated this
270 |Contractor D 10 MM/YYIYYYY PARS Il Contractors |PARS
table.
Updated By

CD-0

co1 | cp-2 | cp3a| cp-3 | cp4 C&ﬁe
UR@ UR@ | UR@ | UR@ | UR@
co [UR@CD| “op cD cD cD
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
AN | AB AN AN AN AN
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APPENDIX

APPENDIX 1 - DOCUMENT ATTACHMENTS

MANDATORY DOCUMENT ATTACHMENTS FOR CRITICAL DECISION EVENTS

CD-0

Document Description
Mission Need Statement Mandatory
Mission Validation Independent Mandatory

Project Review

Program Requirements Document

Mandatory for National Nuclear Security
Administration only.

Tailoring Strategy

Optional, may be included in the Project Execution
Plan at later Critical Decisions.

CD-1

Document Description
Acquisition Strategy Mandatory
AE Delegation Memos Mandatory
Conceptual Design Report Mandatory

Conceptual Safety Design Report

Mandatory for Hazard Category 1, 2, and 3 nuclear
projects.

Design Reviews Mandatory
Environmental documents Optional
ESAAB or equivalent Briefings and | Mandatory
Approval Letters

FPD Appointment/ Approval/ Mandatory
Delegation Memo (initial and

updates)

Integrated Project Team Charter Mandatory

Preliminary Hazard Analysis
Report

Mandatory for projects involving facilities that are
below Hazard Category 3 threshold as defined in 10
CFR 830, Subpart B.

Preliminary Security Vulnerability
Assessment Report

Mandatory for projects involving information
systems

Project Data Sheet Mandatory
Project Execution Plan Mandatory
Safety Design Strategy Mandatory
Technical Independent Project Mandatory
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CD-1

Document Description

Review

CD-2

Document Description

AE Delegation Memos Mandatory

Conceptual Safety Design Report - | Mandatory for Hazard Category 1, 2, and 3 nuclear
updates projects

Conceptual Safety Validation
Report

Mandatory for Hazard Category 1, 2, and 3 nuclear
facilities.

FPD Appointment/ Approval/
Delegation Memo (initial and
updates)

Mandatory

Hazard Analysis Report

Mandatory for projects involving facilities that are
below Hazard Category 3 threshold as defined in 10
CFR 830, Subpart B. Updated Preliminary Hazard
Analysis Report

Independent Cost Estimate Mandatory
Independent Cost Review Mandatory
Initial Cyber Security Plan Mandatory for IT projects
Preliminary Design Mandatory

Preliminary Hazard Analysis
Report - updates

Mandatory for projects involving facilities that are
below Hazard Category 3 threshold as defined in 10
CFR 830, Subpart B.

Preliminary Safety Design Report

Mandatory for Hazard Category 1, 2, and 3 nuclear

projects
Preliminary Security Vulnerability Mandatory for projects involving information
Assessment Report systems
Program Baseline Validation Mandatory
Review
Project Data Sheet - updates Mandatory
Project Execution Plan - updates Mandatory

Safety Design Strategy - updates

Mandatory, part of the Project Execution Plan

CD-3

Document Description
AE Delegation Memos Mandatory
Construction Project Safety and Mandatory

Health Plan

Cyber Security Plan

Mandatory for projects involving information
systems.
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CD-3

Document Description
External Independent Review for Mandatory
Construction or Execution

Readiness

Final Design Mandatory
FPD Appointment/ Approval/ Mandatory

Delegation Memo (initial and
updates)

Hazard Analysis Report - updates

Mandatory for projects involving facilities that are
below Hazard Category 3 threshold as defined in 10
CFR 830, Subpart B. Updated Preliminary Hazard
Analysis Report

Preliminary Documented Safety
Analysis

Mandatory Document that updates the safety
information in the Preliminary Safety Design Report
and identifies and justifies changes from the design
approach described in the Preliminary Safety
Design Report.

Preliminary Security Vulnerability
Assessment Report - updates

Mandatory for projects involving information
systems

Safety Design Strategy - updates

Mandatory, part of the Project Execution Plan

Safety Evaluation Report

Mandatory for a Hazard Category 1, 2, or 3 DOE
nuclear facility.

CD-4

Document Description

AE Delegation Memos Mandatory

Certification and Accreditation Mandatory for projects involving information
systems.

Checkout, Testing, and Mandatory

Commissioning Plan

Construction Project Safety and Mandatory

Health Plan - updates

Cyber Security Plan - updates

Mandatory for projects involving information
systems.

Documented Safety Analysis

Mandatory for a Hazard Category 1, 2, or 3 DOE
nuclear facility.

Hazard Analysis Report - updates

Mandatory for projects involving facilities that are
below Hazard Category 3 threshold as defined in 10
CFR 830, Subpart B. Updated Preliminary Hazard
Analysis Report

Key Performance Parameters
Verification Report

Mandatory
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CD-4

Document Description
Operational Readiness Review Mandatory
Project Completion Criteria Mandatory
Project Transition to Operations Mandatory
Plan

Readiness Assessment Mandatory

Safety Evaluation Report - updates

Mandatory for a Hazard Category 1, 2, or 3 DOE
nuclear facility.

Security Vulnerability Assessment
Report

Mandatory for projects involving information
systems

Post CD-4 and Closeout

Document Description
Final Project Closeout Report Mandatory
Lessons Learned Report Mandatory
Operational Documentation Mandatory.
Post Implementation Review Mandatory.

Other — Not Tied to a Specific CD Event

Document Description
Follow-up status on EIR/IPR Mandatory
findings where a corrective action

plan was left open

Monthly Contractor Performance Mandatory
Reports/Status Reports

OECM Management Review Mandatory
Reports

Program Office Project Review Mandatory
Reports

Quarterly Performance Reports Mandatory
Risk Management Plan/ Risk Mandatory

Assessments
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Appendix Il Business Rules

# BUSINESS RULE DATE ESTABLISHED RULE ESTABLISHED BY

1 | Programs and Program Offices will not be able to view each other’s projects. May 14, 2009 OECM WG

2 | The FPD can view any project within his/her Program or Program Office. May 14, 2009 OECM WG

3 | PARS Il may also provide an option that will prevent the FPD from seeing other projects within his/her Program or Program Office (Dekker will provide May 14, 2009 OECM WG
feedback).

4 | The OECM Analyst should be able to see all projects. May 14, 2009 OECM WG

5 | A new role called “OECM System Administrator” should be established in PARS I, with privileges similar to those assigned to the PARS System May 14, 2009 OECM WG
Administrator role.

6 | A new role called “FPD Assistant” should be established in PARS II, with privileges similar to those assigned to the Federal Project Director. May 14, 2009 OECM WG

7 | Onthe PARS Attachment Screen, only the owner of the attachment will have the ability to delete the attachment. May 14, 2009 OECM WG

8 | PARS Il will implement the following group roles: May 14, 2009 OECM WG

Federal Project Director (Level 4)

Deputy Federal Project Director (Level 4)
Federal Project Director Assistant (Level 4)
Program Point of Contact (Level 4)
Capital Program Manager(Level 3)
Program Office Manager (Level 2)
Program Manager (Level 1)

Program Analyst (Level 1)

OECM Senior Manager

OECM Analyst

Alternate OECM Analyst

Interested Party

Acquisition Executive

Contracting Officer Representative
Contractor Project Manager

Contractor Project Analyst

OECM System Administrator

PARS System Administrator

PARS Help Desk

O0OO0OO0O0D0O0O0OO0O0OO0OO0OOD0O0OOO0OOO
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Appendix IV — Summary of Changes to Proposed Data Elements Document

SAEIE S

Date: April 28, 2009: John Makepeace request to delete “Upcoming Data Elements” # 143, 144

Date: April 28, 2009: Marked two data elements for deletion. See data elements: FPD Project Upcoming Events ID and FPD Project Upcoming Events Narrative.

Date: April 28, 2009: John Makepeace instructed to change ownership of many data elements to “OECM”, with the exception of Monthly Status Reporting data elements.

Date: April 28, 2009: Inserted new “Function” column in table and removed the Table column and the Data Group column.

Date: May 5, 2009: added new data elements Attachment Event Name, Attachment Document Number, Attachment Document Version, Attachment Data Uploaded, Attachment Uploaded By,
Attachment Description, Certification Type, KPP Event, Month-End Date Closed.

May 11, 2009: added data elements SPI, CPl and PMB TPC.

May 11, 2009: added data elements 195a “Monthly OA Current Y/N?

May 12, 2009: added Appendix 11 to this document (CPR Format 3 Table, for collecting the Contractor’s Performance Measurement Baseline for the project).

May 12, 2009: replaced existing Budget Data Element titled “D&D Costs “with a new data element title: “OPC Including D&D” (see #192).

. May 12, 2009: replaced existing Budget Data Element titled “Operations “with a new data element title: “Undistributed Budget” (see #193).

. May 11, 2009 added new data element 007a “PED Project ID”

. May 12, 2009: added new list of values item “decertified” to data element # 037 “Contractor EVMS Certification Status”

. May 12, 2009: added a new data element #231a “Contact Notes”

. May 13, 2009 added new data element 193a “Budget Notes”

. May 13, 2009 added new data element 043b “Certification Notes”

. May 18, 2009 added a new appendix section to this document called “Business Rules”

. May 18, 2009 changed list of values in data element 043a “Certification Type”

. May 19, 2009 revised the following data elements for compatibility with DOE’s PMB: PB Version Number, PMB Approval Date, PMB Approving Official Name, PMB BAC, PMB BCWS

Incremental, PMB BCWS Cumulative, PMB Contractor Fee/Profit, PMB ECD, PMB Non-Contract Costs, PMB Scope Narrative, PMB Title, and PMB Undistributed Budget.

. May 21, 2009, added data element 231b “Contact Type”
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